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SUMMARY 

High-temperature gas-cooled reactors (HTGRs) are graphite-moderated nuclear reactors cooled with 

helium. Their high outlet temperatures and thermal-energy conversion efficiency enable efficient and 

cost-effective integration with non-electricity-generating applications. These applications include process 

heat and hydrogen production for petrochemical and other industrial processes that require operating 

temperatures between 300 and 900°C. HTGRs will supplement the use of premium fossil fuels such as oil 

and natural gas, improve overall energy security in the United States by reducing dependence on foreign 

fuels, and reduce carbon dioxide (CO2)/greenhouse gas emissions. The HTGR design uses helium as a 

coolant, graphite as a neutron moderator, and ceramic particle fuel. Helium is chemically inert and 

neutronically transparent. The graphite core slows down the neutrons, retains its strength at high 

temperatures, provides structural stability, and acts as a substantial heat sink during transient conditions. 

The ceramic particle fuel is extremely robust and retains the radioactive by-products of the fission 

reaction within the coated particle under normal and off-normal conditions. 

The United States Department of Energy (DOE) Office of Nuclear Energy and the Idaho National 

Laboratory (INL) Advanced Reactor Technologies (ART) Technology Development Office (TDO) 

Advanced Gas Reactor (AGR) Fuel Development and Qualification program (referred to as AGR Fuel 

program hereafter) are pursuing qualification of tristructural-isotropic (TRISO) particle fuel for use in 

HTGRs. The AGR Fuel program was established to achieve the following overall goals: 

 Provide a fuel qualification data set in support of the licensing and operation of an HTGR. HTGR fuel 

performance demonstration and qualification comprise the longest duration research and development 

(R&D) tasks required for design and licensing. The fuel form is to be demonstrated and qualified for 

service conditions that include normal operation and potential accident scenarios. 

 Support deployment of HTGRs for hydrogen, process heat, and energy production in the 

United States by reducing market entry risks posed by technical uncertainties associated with fuel 

production and qualification. 

 Extend the value of DOE Office of Nuclear Energy resources by using international collaboration 

mechanisms where practical. 

TRISO particle fuel development and qualification activities support prismatic and pebble-bed HTGR 

fuel designs. The AGR Fuel program to date has focused on manufacturing and testing the fuel design for 

HTGR concepts using the most recent gas-turbine modular-helium reactor fuel product specificationa as a 

starting point. Irradiation, safety testing, and post-irradiation examination (PIE) plans will support fuel 

development and qualification in an integrated manner. Preliminary operating conditions and performance 

requirements for the fuel and preliminary fuel product specifications to guide the AGR Fuel program’s 

fuel fabrication process development activities are based on previously completed HTGR design and 

technology development activities, operating conditions, and performance requirements. 

At the onset of the AGR Fuel program in 2002 (then known as the Very High Temperature Reactor 

[VHTR] TDO/AGR Fuel program), facilities and personnel experienced in activities necessary to address 

the program goals existed in the United States, primarily at INL and Oak Ridge National Laboratory 

(ORNL). INL and ORNL personnel with experience and knowledge of TRISO particle fuel, facility 

                                                      

a. DOE-GT-MHR-100209, “Fuel Product Specification,” May 1994. 
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status, and capabilities were involved in developing the initial Technical Program Plan for the Next 

Generation Nuclear Plant (NGNP)/Advanced Gas Reactor Fuel Development and Qualification 

Program.b In addition, General Atomics provided input regarding prismatic HTGR fuel performance 

requirements and perspectives from its experience in fuel development, fuel fabrication, and fuel-related 

analytical capabilities needed to support licensing interactions. BWX Technologies Inc. also provided 

input based on its experience and capabilities for fuel-kernel production and fuel-particle coating. Many 

of the individuals who helped develop this plan were directly involved in producing and testing previous 

U.S. fuel for the modular high-temperature gas-cooled reactor and the new production reactor, and they 

conducted extensive investigations and reviews in the early 1990s following the unexpectedly high fuel 

failure levels observed in those tests. This plan builds directly on the large body of coated-particle fuel 

experience and is generally consistent with the recommendations arising from those experiences. 

Based on the recommendation of the Nuclear Energy Advisory Committee to Congress in 2011, 

design-specific efforts on the NGNP project were halted at the end of the conceptual design phase in 

2011, in part because a viable public-private partnership for a demonstration plant and follow-on 

commercialization had not yet been established. With no HTGR reactor deployment anticipated in the 

near term, the R&D program focus is to qualify a fuel and establish a commercial fuel vendor in the 

United States. There has not been, and there will not be, an effort to verify or validate any potential 

reactor vendor codes as a part of the HTGR R&D performed under the AGR Fuel program. The effort to 

quantify fission product transport within reactor core materials and provide a technical basis for the 

source term has similarly been halted after initial hydrogen and tritium permeation testing in various 

stainless-steel alloys. 

The AGR Fuel program involves five major program elements: 

1. Fuel Fabrication. This program element, to fabricate successful TRISO particle fuel 

(manufacturing fuel that meets the fuel quality and performance requirements for licensing an 

HTGR), requires developing a coating process that replicates the HTGR particle design, to the 

greatest extent possible, properties of the coatings on German fuel particles that have previously 

exhibited superior irradiation and accident performance. Coating-process development has been 

accomplished in two phases: initially in a 2-in.-diameter, laboratory-scale coater (AGR-1) followed 

by scale-up to a 6-in., prototypic, production-scale coater (AGR-2). The Fuel Fabrication program 

element has included establishing the fuel-fabrication infrastructure; developing the process for the 

low-enriched uranium carbide/oxide kernels, TRISO particles, and compacts; developing coating 

process models; developing quality control methods; performing fuel process scale-up analyses; 

and developing process documentation for technology transfer to private industry. The fuel-

fabrication effort produces TRISO particle fuel within cylindrical fuel compacts that meets fuel 

product specifications and provides fuel and material samples for characterization, irradiation, 

safety testing, and PIE as necessary to meet the overall AGR Fuel program goals. 

                                                      
b ORNL, Technical Program Plan for the Advanced Gas Reactor Fuel Development and Qualification Program, 

ORNL/TM-2002/262, April 2003. 
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2. Fuel and Material Irradiation. This program element provides data on fuel performance during 

irradiation to support fuel process development, qualify a fuel design and fabrication process for 

normal operating conditions, and support development and validation of fuel performance and 

fission product transport models and codes. This program element also provides irradiated fuel and 

materials necessary for PIE and safety testing. Seven irradiation tests, designated as AGR-1 

through AGR-7, have been defined to provide data and sample materials within the AGR Fuel 

program. 

3. Fuel PIE and Safety Testing. This program element provides the facilities and processes to measure 

the performance of TRISO particle fuel under normal operating and potential accident conditions. 

Moisture and air ingress testing in quantities expected to exist within the typical helium and neon 

gas supplies used during irradiation (testing performed during AGR-3/4 irradiation) and safety 

testing (planned to be performed during AGR-5/6/7 PIE) will be performed to determine their 

effects on TRISO particle fuel. This work supports the fuel manufacturing effort by providing 

feedback on the performance of kernels, coatings, and compacts during irradiation and under 

potential accident conditions. PIE and safety testing provide a broad range of data on fuel 

performance and fission product transport within TRISO-coated fuel particles, compacts, and 

graphite materials representative of fuel element blocks. These data, in combination with the 

in-reactor measurements (irradiation conditions and fission gas release-rate-to-birth-rate ratios), are 

necessary to demonstrate compliance with fuel performance requirements and support developing 

and validating computer codes. 

4. Fuel Performance Modeling. This program element addresses the structural, thermal, and chemical 

processes that can lead to TRISO-coated particle failures. It considers the effects of fission product 

chemical interactions with the coatings, which can lead to degradation of the coated-particle 

properties. Fission product release from the fuel particles and transport in the fuel compact matrix 

and fuel element graphite during irradiation are also modeled. Computer codes and models will be 

further developed and validated as necessary to support fuel-fabrication process development. 

5. Fission Product Transport and Source Term. This program element addresses the transport within 

reactor core materials of fission products produced in the TRISO particle fuel and is intended to 

provide a technical basis for source terms for HTGRs under normal irradiation and potential 

accident conditions. However, most of this work scope has not been performed because of funding 

shortfalls and higher priority work scope. Some initial fission product transport studies were 

performed on hydrogen and tritium permeation through high nickel superalloys with results that 

were included in published reports. An evaluation of data from irradiation and safety testing of 

“designed-to-fail” fuel particles will be performed as part of the AGR-3/4 post-irradiation 

examination. The purpose of the evaluation is to characterize fission product release and transport 

from TRISO particle fuel into fuel compact matrix and fuel element graphite under normal and 

off-normal HTGR conditions. 

This plan aims to develop an understanding of the relationships among the fuel fabrication process, 

fuel product properties, and irradiation and safety test performance. Precise process control and advanced 

characterization and data-acquisition methods, conducted within a structured quality assurance 

framework, are important elements of achieving this objective. Producing qualified fuel performance data 

under fuel-irradiation conditions and in-pile gaseous fission product release, as well as a wide range of 
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data produced during PIE and safety testing, are important elements. Fuel performance modeling is also 

included. The fuel performance models are considered essential for reasons, including (1) guidance for a 

future plant designer/applicant in establishing the reactor core design and operating limits and 

(2) demonstrating to the licensing authority, the Nuclear Regulatory Commission (NRC), that the 

applicant has a thorough understanding of the in-service behavior of the fuel system. 

The five program elements and the activities associated with each are discussed in Section 3 of this 

technical program plan. Early AGR Fuel program activities were centered on the fuel fabrication element, 

because the production of fuel and materials for irradiation, safety testing, and PIE were the early critical-

path activities. Now the critical-path activity is the performance of PIE and safety testing for each of the 

remaining experiments. 

Key accomplishments of the AGR Fuel program to date are listed below: 

 Developed low-enriched uranium carbide/oxide TRISO fuel fabrication and modern quality control 

capabilities, first at laboratory scale and then at pilot -scale at a domestic vendor facility including: 

 Improved kernel forming, carbothermic reduction, and sintering chemistries 

 Thirty-fold increase in TRISO particle capacity in the coating furnace 

 Improved methods of producing and applying resinated graphite powder overcoats to TRISO 

particles that eliminate multiple process steps, eliminates Resource Conservation and Recovery 

Act (RCRA) mixed-hazardous waste generation, and reduces production time by an order of 

magnitude 

 Demonstrated a multi-cavity, fully automated compacting press 

 Demonstrated a combined-cycle thermal treatment process for finishing compacts 

 Developed test train designs for multi-capsule individual and multi-experiment tests. 

 Completed irradiation of the first three AGR experiments: AGR-1 for 620 effective full power days 

(EFPDs) with no particle failures; AGR-2 for 559 EFPDs with no apparent particle failures; and 

AGR-3/4 for 369 EFPDs containing designed-to-fail TRISO particles that failed during irradiation. 

 Completed PIE and safety testing of the AGR-1 irradiated fuel and components, including 19 safety 

tests through September 30, 2016, at temperatures of 1600, 1700, or 1800°C for approximately 

300 hours each. In one of these tests, three compacts were simultaneously tested in a varying 

temperature profile (minimum temperature 830°C, maximum temperature 1690°C) simulating a 

temperature transient during a core-conduction cool-down event. 

 Completed advanced electron microscopy and micro-analysis of as-fabricated, irradiated, and post-

irradiation safety-tested AGR-1 particles at INL. 

 Completed disassembly, metrology, and gamma scanning of the AGR-2 test train and its six capsules 

containing 66 compacts at INL. 

 Completed PIE of five as-irradiated AGR-2 compacts at ORNL (four UCO compacts and one UO2 

compact). 

 Completed four 1600°C safety tests and post-safety test destructive PIE at ORNL of four irradiated 

AGR-2 compacts (two UO2 and two UCO). Completed one 1800°C safety test and post-safety test 

destructive PIE of one AGR-2 UCO compact. 
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 Initiated re-irradiation and safety testing of irradiated loose particles at INL. This enables study of  

I-131 release from AGR fuels.  

 Developed equipment and methods for destructive PIE at INL of AGR-3/4 graphite rings containing 

fission products. 

 Installed necessary equipment in radiation hot cell and initiated radial deconsolidation of irradiated 

AGR-3/4 compacts at INL. 

 Completed conceptual design review of furnace and associated systems for safety testing irradiated 

fuels under air/moisture-ingress conditions at INL. 

 Developed the fuel performance modeling code, PARticle Fuel ModEl (PARFUME), which has been 

used for irradiation pre-test and safety test predictions and refined based on information from AGR-1 

PIE. 

 Completed initial hydrogen and tritium fission product transport permeation of stainless-steel alloy 

studies. 

 Established the Nuclear Data Management and Analysis System database for collection and 

management of data obtained during fuel fabrication, irradiation, PIE, and safety testing. 

 Collected, analyzed, and qualified millions of data points generated during fuel fabrication, 

irradiation, and PIE for future support of NRC licensing activities of TRISO particle fuel. 

In addition, in 2014, the NRC staff completed its assessment of two NGNP licensing white papers titled 

NGNP Fuel Qualification White Paperc and Mechanistic Source Terms White Paper.d These papers 

described the AGR Fuel program and its approach to determining mechanistic source terms, which relied 

extensively on data obtained from the AGR Fuel program. The results of the NRC’s assessment were 

documented and transmitted to DOE via a letter with two enclosures.e The enclosures provided feedback 

on key licensing issues that are closely tied to the AGR Fuel program, the approach to fuel development 

and qualification, and to mechanistic source terms. These significant NRC findings indicate that the AGR 

Fuel program is on track to meet its goal of providing a fuel qualification data set in support of the 

licensing and operation of an HTGR. 

                                                      

c. Idaho National Laboratory, NGNP Fuel Qualification White Paper, INL/EXT-10-17686, Rev. 0, July 21, 2010. 

d. Wayne Moe, Mechanistic Source Terms White Paper, INL/EXT-10-17997, Rev. 0, Idaho National Laboratory, July 21, 2010. 

e. Glenn M. Tracy, NRC-Office of New Reactors, to Dr. John E. Kelly, DOE-NE, “Next Generation Nuclear Plant – Assessment 

of Key Licensing Issues,” July 17, 2014.  
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1. INTRODUCTION 

High-temperature gas-cooled reactors (HTGRs) are graphite-moderated nuclear reactors cooled with 

helium. Their high outlet temperatures and thermal-energy conversion efficiency enable efficient, 

cost-effective integration with non-electricity-generation applications. These applications include process 

heat and/or hydrogen production for petrochemical and other industrial processes that require 

temperatures between 300 and 900°C. HTGRs will supplement the use of premium fossil fuels such as oil 

and natural gas, improve overall energy security in the United States by reducing dependence on foreign 

fuels, and reduce carbon dioxide (CO2)/greenhouse gas emissions. Key characteristics of the HTGR 

design include using helium as a coolant, graphite as a neutron moderator, and ceramic particle fuel. 

Helium is chemically inert and neutronically transparent. The graphite core slows down the neutrons, 

retains its strength at high-temperature, provides structural stability and acts as a substantial heat sink 

during transient conditions. The ceramic particle fuel is extremely robust and retains the radioactive by-

products of the fission reaction under normal and off-normal conditions. 

The United States Department of Energy (DOE) Office of Nuclear Energy (NE) has selected the 

HTGR as a transformative application of nuclear energy that will demonstrate emissions-free 

nuclear-derived electricity, process heat, and hydrogen production. The first-of-a-kind HTGR envisioned 

extends past applications of gas-cooled reactor technologies and will be driven by near-term commercial 

industry needs and current technology availability. The reference concept will be an HTGR with a design 

goal outlet gas temperature of 750 to 800°C. The reactor core may be either a prismatic graphite-block 

core or a pebble-bed core. The reactor fuel concept will use low-enriched uranium (LEU) to obtain high 

burnup in a “once-through” fuel management scheme. 

In developing the original version of the technical program plan, priority was given to early activities 

in support of near-term execution. Issues associated with longer-term activities are being addressed in 

more detail as they arise, and their impact is being factored into overall planning. This additional detail 

has not affected the basic logic of the plan but does affect the details of its execution. Based on the 

coordinated planning activities discussed previously, the initial technical program plan1 was issued by 

Oak Ridge National Laboratory (ORNL) in April 2003. Maintaining the planning documentation was 

assigned to Idaho National Laboratory (INL) in 2004, consistent with its lead management role in the 

Advanced Reactor Technologies (ART) Technology Development Office (TDO) Advanced Gas Reactor 

(AGR) Fuel Development and Qualification program (hereafter referred to as AGR Fuel program). This 

plan has continued to be updated periodically to reflect additional knowledge and the results of ongoing 

and completed work. After being issued initially, the next two revisions of the plan were issued as 

external documents under INL document control protocol, INL/EXT-05-00465, Technical Program Plan 

for the Next Generation Nuclear Plant/Advanced Gas Reactor Fuel Development and Qualification 

Program, Revisions 1 and 2. The documentation protocol was changed within INL in 2010 and explains 

the current designation as a plan document (PLN-3636). Plan execution is adjusted according to progress, 

results, funding changes, and limitations in terms of milestones, completion dates, and work scope. 

Routine revisions to the plan are issued based on the actual funding received, accomplishments, and 

changes in technical directions as they evolve. 

1.1 Program Scope and Background 

In fiscal year (FY) 2002, the DOE Office of Nuclear Energy, Science, and Technology initiated 

development of the AGR Fuel program for coated-particle fuel. The resulting Technical Program Plan 

for Advanced Gas Reactor Fuel Development and Qualification Program1 and subsequent revisions 

defined fuel development activities to support licensing and operating an HTGR in the United States 
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under the umbrella of the Next Generation Nuclear Plant (NGNP) project in accordance with the Energy 

Policy Act of 2005 when it was enacted. 

Based on the recommendation of the Nuclear Energy Advisory Committee to Congress,2 

design-specific efforts on the NGNP project were halted in 2011 at the end of the conceptual design 

phase, in part because a viable public-private partnership for a demonstration reactor and follow-on 

commercialization had not yet been established. Currently, no partnership has been formed, although 

recently several private companies have expressed interest in using the HTGR concept in an advanced 

reactor design. With no HTGR deployment anticipated in the near term, the research and development 

(R&D) program focus is to qualify a fuel form and establish a commercial fuel vendor in the 

United States. The HTGR R&D will not perform verification or validation of any potential reactor vendor 

codes. 

This latest revision of the technical program plan describes the updated path forward for developing 

and qualifying tristructural-isotropic (TRISO)-coated particle fuel that incorporates the experience and 

knowledge gained from ongoing and completed work. HTGR designs provide inherent safety, which 

prevents core damage under nearly all design basis accidents and hypothetical severe accidents. The 

principle guiding this concept is to maintain core temperatures passively below fission product release 

thresholds under all potential accident scenarios. The required level of fuel performance and fission 

product retention reduces the radioactive source term at the reactor core boundary by many orders of 

magnitude and, relative to the core inventory, allows potential elimination of the need for evacuation and 

sheltering beyond a small exclusion area. This safety approach, however, mandates exceptional fabricated 

fuel quality and fuel performance under normal operating and potential accident conditions. Germany 

produced and demonstrated high-quality fuel for their pebble-bed reactors in the 1980s, but no United 

States fabricated fuel had exhibited equivalent performance prior to the AGR Fuel program. As in many 

reactor technology development programs, fuel development and qualification were identified as essential 

to ensure concept viability. 

A complete set of design specifications for an HTGR is not available to the AGR Fuel program, but 

the maximum burnup envisioned in a prismatic HTGR is within the range of 150 to 200 GWd/metric tons 

of heavy metal or 16.4 to 21.8% fissions per initial heavy metal atom (FIMA).1 Maximum burnups for 

pebble-bed designs are typically considerably less than this. Although Germany has demonstrated 

excellent performance of uranium dioxide (UO2) TRISO particle fuel up to about 10% FIMA and 1150°C, 

UO2 fuel is known to have limitations because of carbon monoxide (CO) formation; kernel migration at 

the higher burnups; and power densities, temperatures, and temperature gradients that may be 

encountered in the prismatic HTGR design. With uranium carbide/oxide (UCO) fuel, the kernel 

composition is engineered to minimize CO formation and kernel migration, which are key threats to fuel 

integrity at higher burnups, temperatures, and temperature gradients. Furthermore, the performance of 

German silicon carbide (SiC)-based, TRISO-coated-particle, UCO fuel up to 22% FIMA (as measured by 

the in-pile gas release in irradiation test FRJ-P243) and the excellent performance of United States made 

UCO fuel in AGR-1 give added confidence that high-quality SiC-based, TRISO-coated-particle, UCO 

fuel can be made and its superior irradiation performance statistically demonstrated. 

In addition to excellent fission product retention during normal operation at high burnups and high 

temperatures, HTGR fuel must exhibit satisfactory fission product retention under postulated accident 

conditions. Limited data on the accident performance of SiC-based TRISO-coated UO2 fuel at high 

burnups indicate increased cesium (Cs) releases at burnups ≥14% FIMA,4 so safety testing is an important 

element. The AGR Fuel program chose to develop coated-particle fuel using a low-enriched UCO kernel 

to qualify a fuel to meet fuel performance requirements under specified fuel service conditions. Thus, 
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SiC-based TRISO-coated UCO was chosen as the baseline AGR fuel to be fabricated and tested. This fuel 

development path complemented particle fuel development with a UO2 kernel that was being pursued by 

South Africa, China, and Europe at the time. Safety testing of irradiated AGR-1 UCO TRISO compacts 

has demonstrated robust behavior for about 300 hours at 1600, 1700, and 1800°C, giving added 

confidence that SiC-based TRISO particle fuel can meet safety performance requirements. 

The TRISO-coated UCO fuel specification5 utilizing SiC as the primary fission product retention 

layer was developed in response to extensive evaluations6,7 of the fuel failures experienced in irradiations 

in the new production reactor (NPR) and the modular high-temperature gas-cooled reactor (MHTGR) 

programs. This was the starting point for the fuel specification developed for the current program.8 It is 

expected that this fuel will exhibit acceptable fuel performance at higher burnups (16 to 22% FIMA) at 

time-averaged fuel temperatures up to at least 1250°C for normal operation and 1600°C for potential 

accident conditions, and fast neutron fluences up to at least 5 × 1025 neutrons/m2. This plan identifies 

R&D needed in the areas of fuel fabrication, fuel and materials irradiation, safety testing and 

post-irradiation examination (PIE), fuel performance modeling, and fission product transport and source 

term studies. Section 4 provides an updated integrated schedule and budget for the work required to 

develop, scale up to production capability, and transfer TRISO particle fuel fabrication capability to an 

industrial fuel vendor within the United States. 

In the late 1980s, coated-particle fuel performance to the desired level of quality and predictability 

was demonstrated in the Arbeitsgemeinschaft Versuchsreaktor (AVR) at Jülich, Germany, and several 

materials test reactors. The AGR Fuel program has used a fuel design based on the most recent gas 

turbine modular helium reactor fuel product specification, combined with the successful German-like 

coating and matrix material overcoating processes. The basic structure of the AGR Fuel program is 

delineated in the major program elements below: 

 Fuel Fabrication 

- Develop low-enriched UCO TRISO fuel fabrication and modern quality control (QC) capabilities, 

first at laboratory scale and then at prototypic production scale. 

- Develop capabilities for fuel fabrication at laboratory scale for establishing and refining the 

processing parameters. 

- Develop a modern suite of characterization and QC methods. 

- Transfer the fuel fabrication and QC technology to an industrial/commercial domestic fuel 

vendor. 

- Produce final reference fuel with a prototypic production-scale coater for fuel qualification 

testing. 

 Fuels and Materials Irradiation 

- Develop test train multi-capsule designs for individual and multi-experiment tests. 

- Complete irradiation of the AGR-1 experiment for approximately 600 effective full power days 

(EFPDs), which is the initial shakedown test. 

- Complete irradiation of the AGR-2 experiment for approximately 550 EFPDs, which will test 

TRISO particle fuel made at prototypic production scale. 
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- Complete irradiation of the AGR-3/4 experiments for approximately 350 EFPDs that will contain 

designed-to-fail (DTF) TRISO particles that are expected to fail during irradiation and will provide 

data on fission product transport. 

- Complete the irradiation of the AGR-5/6/7 experiments for approximately 500 EFPDs which will 

serve as fuel qualification tests and a margin test based upon the selected fuel fabrication 

specifications. 

- Irradiation of the AGR-8 experiment originally conceived as a fission product transport validation test 

has been deferred at this time because of the lack of a selected reactor design, reduced funding levels, 

and schedule considerations.  

 Safety Testing and PIE 

- Perform safety testing and PIE of UCO TRISO particle fuel produced at laboratory scale (AGR-1). 

- Perform safety testing and PIE of both UCO and UO2 TRISO particle fuel from prototypic 

production-scale equipment to obtain normal operation and potential accident condition performance 

data (AGR-2). 

- Perform safety testing and PIE of representative UCO TRISO particle fuel containing DTF particles in 

support of fission product transport model development (AGR-3/4). 

- Perform safety testing and PIE of the qualification test fuel to demonstrate that the reference fuel 

meets HTGR fuel performance requirements for normal operating conditions and potential accident 

conditions (AGR-5/6) and to obtain data needed for assessing the fuel performance margin to failure 

(AGR-7). 

 Fuel Performance Modeling 

- Improve the existing coated-particle material property database to support developing constitutive 

relations that describe the thermomechanical, thermophysical, and physiochemical behavior of coated 

particles. 

- Develop a mechanistic fuel performance model for normal and off-normal HTGR conditions and 

benchmark against relevant performance data. 

 Fission Product Transport and Source Term Determination 

- Evaluate data from irradiation and safety testing of DTF fuel to characterize fission product release 

and transport from TRISO particle fuel into a fuel compact matrix and fuel element graphite under 

normal and off-normal HTGR conditions (AGR-3/4). 

Understanding the relationship among the fuel fabrication process, fuel product properties, and in-reactor 

fuel performance is necessary. Fuel performance modeling is also addressed. The performance model is 

essential for several reasons, including guiding the future plant designer in establishing the core design and 

operating limits and in demonstrating to the licensing authority that the applicant has a thorough understanding 

of the in-service behavior of the fuel system and extrapolation of test results. 

Irradiation and safety testing activities will also establish the operating margins for the fuel. For HTGR 

fuel, this means measuring the fuel performance at temperature, fast neutron exposure, and burnup levels at 

which the fuel begins to fail and release fission products in significant quantities, either during normal 

operation or under potential accident conditions. The AGR-7 experiment in irradiation test train AGR-5/6/7 

will be designed so that some measurable level of fuel failure and/or fission product release is expected to 

occur.  
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Opportunities for collaboration will occur as others in the international community continue 

developing fuel for an HTGR. A Very high temperature reactor (VHTR) Fuel and Fuel Cycle Project 

Management Board has been established under the Generation IV International Forum (GIF) VHTR 

project to identify areas of possible collaboration, and some activities are under way. These are mentioned 

in sections of the document below. 

1.2 Program Status 

As of April 30, 2017, the AGR Fuel program had completed the following major tasks: 

 Fuel Fabrication 

- Utilized publicly available German coating process information and German fuel and material 

property data for development of a fuel design and fuel specifications. 

- Used German coating process information in conjunction with coating process information from 

the United States. MHTGR and NPR programs to establish a reference set of coating process 

parameters for laboratory-scale equipment, and verified that these coating parameters yield 

properties in the prismatic HTGR particle design that are equivalent to the German coating 

properties. 

- Developed a German-like laboratory-scale overcoating process and a laboratory-scale compacting 

process. 

- Improved on previous United States UCO fuel kernel fabrication methods (forming, calcining, 

carbothermic reduction, and sintering) that resulted in better carbon dispersion, kernel 

microstructure, and surface topography. 

- Designed a prototypic production-scale furnace retort and gas distributor nozzle for chemical 

vapor deposition of the TRISO coating layers and developed parameters that increased the charge 

mass about thirty-fold relative to the laboratory-scale coater. 

- Reestablished basic QC capability for coated-particle fuel and developed new QC methods (as 

required) for enhanced characterization of kernels, coatings, and compacts. 

- Identified an alternate means of producing resinated graphite (matrix) powder by dry jet milling 

of co-mingled components, thus eliminating methanol as a part of matrix production and reducing 

preparation time from days to hours. Demonstrated resinated graphite powder as a subcontracted 

commodity. 

- Identified a pharmaceutical process for overcoating TRISO fuel particles using a resinated 

(thermosetting) graphite powder, substituting water for methanol as the wetting agent, eliminating 

the potential generation of a Resource Conservation and Recovery Act hazardous mixed waste. 

Eliminated particle upgrading, recycle, and reclamation process steps, and reduced cycle time 

from days to a couple hours. 

- Developed an automated, multi-cavity compacting system with a volumetric feed system that is 

readily scalable for production. 

- Developed the thermal treatment schedule for compacts and demonstrated a combined cycle 

furnace for compact carbonization and heat treatment that produces compacts with excellent 

structure and high matrix density for very good thermal conductivity. 
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- Produced and characterized initial reference fuel particles and selected variants for shakedown 

irradiation testing (AGR-1). 

- Updated reference fuel with a prototypic production-scale coater for fuel performance testing for 

UCO and UO2 kernels (AGR-2). 

- Produced compacts containing driver and DTF fuel particles for fission product transport testing 

(AGR-3/4). 

- Produced low-enriched UCO kernels, TRISO particles, and fuel compacts for the AGR-5/6/7 

experiments. 

 Fuels and Materials Irradiations 

- Completed irradiation of the AGR-1 experiment compacts for 620 EFPDs to a maximum burnup 

of 19.6% FIMA in the Advanced Test Reactor (ATR) at INL with no fuel particle failures. The 

AGR-1 experiment was the shakedown test for irradiation, safety testing, and PIE of the initial 

reference fuel and selected variants from laboratory-scale equipment. The fuel used in the AGR-1 

experiment was 19.8% enriched. 

- Completed refurbishment of the dry transfer cubicle at ATR for sizing of the AGR test trains in 

preparation for shipment from ATR. 

- Completed transport of the AGR-1 test train from ATR to the Materials and Fuels Complex 

(MFC) at INL to begin PIE in March 2010. 

- Collected, analyzed, and qualified millions of data points generated during AGR-1, AGR-2, and 

AGR-3/4 fuel fabrication, irradiation, and PIE for future support of Nuclear Regulatory 

Commission (NRC) licensing activities for TRISO particle fuel. 

- Completed irradiation of the AGR-2 experiment compacts for 559 EFPDs in ATR to a maximum 

burnup of 13.15% FIMA containing prototypic production-scale UCO and UO2 fuel with no 

apparent fuel particle failures. The fuel used in the AGR-2 experiment was 14.0% enriched. 

- Completed shipment of the AGR-2 test train to MFC at INL to begin PIE in July 2014. 

- Completed irradiation of the AGR-3/4 test train in ATR with DTF fuel particles in April 2014 

after 369 EFPDs of irradiation to a maximum burnup of 15.27%. The fuel used in the AGR-3/4 

experiment was the same as that used in AGR-1 with 19.8% enrichment. 

- Completed transport of the AGR-3/4 test train from ATR to MFC in two shipments in the spring 

of 2015. Because of the size of the test train, it had to be cut into two pieces to fit into the 

shipping cask. 

- Completed final design of AGR-5/6/7 in September 2015. 

- Conducted the final design review of the AGR-5/6/7 test train in September 2015, with all 

comments received during and after the review incorporated into the final design documents in 

October 2015. 

- Initiated AGR-5/6/7 test train component fabrication in October 2015. 

- Completed and issued AGR-1, AGR-2, and AGR-3/4 Nuclear Data Management and Analysis 

System irradiation data qualification reports. 
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- Received fuel compacts from BWXT for the AGR-5/6/7 test train enabling the assembly phase to 

begin. 

- Completed and issued the AGR-1 and AGR-2 as-run final irradiation reports.9,10 

- Completed and issued the AGR-3/4 Irradiation Test Final As-Run Report 11 in FY 2015. 

- Completed and issued the AGR-1 and AGR-2 safety test predictions reports.12,13 

- Completed and issued the Uncertainty Quantification of Calculated Temperatures for AGR-3/4 

Experiment.14 

 Safety Testing and PIE 

- Performed nondestructive and destructive PIE of the AGR-1 capsule components and 

as-irradiated compacts. 

- Completed PIE and safety testing of the AGR-1 irradiated fuel and components, including 19 

safety tests through September 30, 2016, at temperatures of 1600°C, 1700°C, or 1800°C for 

approximately 300 hours each. In one of these tests, three compacts were simultaneously tested in 

a varying temperature profile (minimum temperature 850°C, maximum temperature 1690°C) 

simulating a temperature transient during a core-conduction cool-down event. 

- Isolated and studied local SiC degradation responsible for SiC failure and cesium release. 

- Completed AGR-1 compact cross section ceramography for evaluating TRISO layer post-

irradiation morphology (cracks, tears, inter-layer bonding, etc.) 

- Completed AGR-1 loose-particle ceramography for evaluating kernel swelling and buffer 

densification. Prepared and issued the AGR-1 PIE final report,15 summarizing the findings of the 

AGR PIE and safety testing efforts performed at INL and ORNL. 

- Completed advanced electron microscopy and micro-analysis of as-fabricated, irradiated, and 

post-irradiation safety-tested AGR-1 particles at INL. Study focused on fission product transport 

phenomena (e.g. fission product precipitate compositions and distributions in TRISO layers). 

Issued final report on this work. 

- Completed disassembly, metrology, and gamma scanning of the test train and capsules, and 

initiated destructive PIE and safety testing of AGR-2 irradiated compacts. 

- Completed PIE of five as-irradiated AGR-2 compacts at ORNL (four UCO compacts and one 

UO2 compact). 

- Completed safety testing and post-safety test destructive PIE of four AGR-2 irradiated compacts 

(two UO2 and two UCO) at 1600°C for approximately 300 hours each. 

- Completed 1800°C safety testing and post-test destructive PIE of one irradiated AGR-2 UCO 

compact. 

- Completed five shipments of AGR-2 compacts from INL to ORNL for PIE and safety testing.  

- Completed AGR-2 compact ceramography for evaluating TRISO layer post-irradiation 

morphology (cracks, tears, inter-layer bonding, etc.). 

- Completed shipment of irradiated AGR-2 loose particles from ORNL to INL for ceramography to 

determine kernel swelling and buffer densification. 
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- Established contracts to perform PIE and safety testing on South African (PBMR) UO2 compacts 

from AGR-2 Capsule 4 

- Began PIE and safety testing of the AGR-3/4 experiment in March 2015 at INL with test train 

disassembly, metrology, and gamma scanning of capsules and compacts. 

- Issued AGR-3/4 first-look report detailing component metrology. 

- Revised AGR-3/4 as-run thermal analysis based on results of component metrology. 

- Developed equipment and methods for destructive PIE at INL of AGR-3/4 graphite rings 

containing fission products. 

- Installed necessary equipment in radiation hot cell and initiated radial deconsolidation of 

irradiated AGR-3/4 compacts at INL. 

- Initiated re-irradiation and safety testing of irradiated loose particles at INL. This enables study of 

I-131 release from AGR fuels.  

- Completed conceptual design review of furnace and associated systems for safety testing 

irradiated fuels under air/moisture-ingress conditions at INL. 

- Initiated bench-top testing of furnace and related systems to support development of the hot-cell 

air/moisture-ingress furnace being designed at INL.  

 Fuel Performance Modeling 

- Developed the fuel performance modeling code, Particle Fuel Model (PARFUME), which has 

been used for irradiation pre-test and safety test predictions a 

- Completed and issued two comparison reports of fuel performance based on the experimental 

results of AGR-1 PIE16 and AGR-1 safety tests with PARFUME pre-test predictions.17 

 Fission Product Transport and Source Term 

- Completed hydrogen and tritium permeation measurements in the HTGR candidate high nickel 

superalloys Incoloy 800H, Inconel 617, and Haynes 230. 

- Performed gamma spectrometry measuremets of Ag-110m, Cs-134, and Cs-137 distributions in             

AGR-3/4 matrix and graphite rings 

1.3 NRC Assessment Status 

In 2014, the NRC staff completed its assessment of two previously submitted NGNP licensing white 

papers that described the AGR Fuel program and the approach to determining mechanistic source terms, 

an approach that relied extensively on data being obtained in the AGR Fuel program.18,19 The results of 

the assessment were documented and transmitted to DOE via a letter with two enclosures.20 The 

enclosures provided feedback on key licensing issues that are closely tied to the AGR Fuel program, its 

approach to fuel development and qualification, and to mechanistic source terms. 

In its assessment, the NRC found: 

In summary, the staff views the proposed high-level approaches to NGNP 

fuel qualification and mechanistic source terms as generally reasonable. The 

staff observes that the fuel development and testing activities completed to date in 

the AGR Fuel Program appear to have been conducted in a rigorous manner and 
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with early results that show promise towards demonstrating much of the desired 

retention capability of the TRISO particle fuel developed for NGNP. Moreover, 

the staff believes that the planned scope of activities in the AGR Fuel Program is 

reasonably complete within the context of pre-prototype fuel testing. 

Regarding fission product transport phenomena and the collection of supporting data in the AGR Fuel 

program, the NRC found: 

The NRC staff’s FQ-MST [Fuel Qualification-Mechanistic Source Term] 

assessment report concludes, with caveats, that DOE/INL’s ongoing and planned 

testing and research activities for NGNP fuel qualification and mechanistic 

source terms development appears to constitute a reasonable approach to 

establishing a technical basis for the identification and evaluation of key HTGR 

fission product transport phenomena and associated uncertainties. The staff 

expects more information on release and transport phenomena through event-

sequence-specific pathways to be developed as DOE/INL’s activities in these 

areas proceed. 

The “caveats” noted in the NRC assessment pertain primarily to the NRC staff’s perceived need for 

fuel surveillance and testing of fuel fabricated in the production fuel facility and taken from the initial 

core of the prototype HTGR. Examples of more specific caveats are provided from the following staff 

finding: 

The staff acknowledges that the AGR Fuel Program includes significant 

ongoing and planned research efforts to investigate the poorly understood 

phenomenology of silver and palladium interactions with TRISO coating layers. 

DOE/INL has stated that these research efforts may include examinations on fuel 

samples irradiated in the ATR at temperatures significantly above those normally 

expected during irradiation in an NGNP core. The staff would consider new 

insights emerging from such investigations in evaluating the potential fuel 

performance uncertainties associated with the initially unmet need for test data 

from real-time fuel irradiations in an HTGR neutron spectrum. 

Regarding plans to characterize the effects of air and moisture ingress on oxidation of fuel element 

graphite and matrix materials,21 the NRC staff noted: 

The staff finds that the submitted experiment plan presents a reasonable 

approach for developing the data needed to model how air and moisture ingress 

can affect NGNP TRISO fuel performance and fission product transport. 

Ensuring that the experiments adequately envelope all LBEs [licensing-basis 

events] that involve air or moisture ingress in the final NGNP design will be 

important. 

These significant NRC findings indicate that the AGR Fuel program is on track to meet its goal of 

providing a fuel qualification data set in support of the licensing and operation of an HTGR. 
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2. GOALS, ASSUMPTIONS, AND OBJECTIVES 

This section presents the overall set of programmatic goals, assumptions, and objectives developed to 

guide the preparation of this plan. The scope of the technical program plan is divided into five program 

elements: 

1. Fuel fabrication 

2. Fuel and materials irradiation 

3. Safety testing and PIE 

4. Fuel performance modeling 

5. Fission product transport and source term. 

Detailed goals, assumptions, and objectives developed to guide the planning of each of these program 

elements are discussed in Section 3. A high level set of goals, assumptions, and objectives from the 

perspective of the overall AGR Fuel program are identified in Subsections 2.1, 2.2, and 2.3. 

2.1 Overall Program Goals 

The overall goals for the AGR Fuel program are to: 

 Provide a fuel qualification data set to support licensing and operating a prismatic HTGR. HTGR fuel 

performance demonstration and qualification compose the longest-duration R&D task required for 

design and licensing. The fuel is to be demonstrated and qualified for service conditions 

encompassing expected normal operating and potential accident conditions. 

 Support deployment of the HTGR for hydrogen and energy production in the United States by 

reducing the market entry risks posed by technical uncertainties associated with fuel production and 

qualification. 

 Use international collaboration mechanisms to extend the value of DOE-NE resources (primarily 

through GIF VHTR-related activities). 

 Support establishing a domestic TRISO particle fuel manufacturing capability for fabricating 

demonstration and qualification experiment fuel. 

Fuel qualification is herein defined as demonstrating the robust performance and efficacy of the 

reference TRISO particle fuel by producing experimental data and analytical results. 

2.2 Overall Program Assumptions 

Overall program assumptions are as follows: 

 Government and potential industry co-sponsors of the HTGR recognize that a stable, long-term, 

disciplined, fuel-development and qualification effort offers the greatest probability of success. 

 Fission product retention in coated-particle fuel at the level demonstrated by the German program in 

the late 1980s (proof test composite EUO 2358-2365) meets the needs of the United States program. 

 Proposed HTGR designs may impose more demanding service conditions than the German high-

temperature reactor (HTR) Modül and require testing of a fuel based on the prismatic HTGR design 

and the German coating process. 
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 It is technically feasible to reestablish, at a reasonable cost, a production capability in the 

United States that is equivalent to the German capability. 

 A base technology program aimed at reestablishing the capability to fabricate and test fuel, with a 

follow-on goal of improving the technology to the point where it can support economic deployment 

of an HTGR, is the lowest-risk approach to achieving the program goals. 

 The target peak time-averaged fuel temperature (1250°C) can support HTGR operation at least to the 

lower end of the anticipated design core-outlet, helium-coolant temperature range (750 to 800°C). 

 Annual DOE funding allocations that are less than those required to support the planned work scope 

included in the life-cycle baseline (LCB), as shown in Section 4 (Figures 4, 5, and 6), will impact 

plans presented here, causing delays to the schedule or reductions in planned work scope. 

 Results of the AGR Fuel program will be responsive to the design data needs of the reactor and fuel 

vendors and to the NRC’s fundamental licensing analysis data needs. 

 Radiologically significant reactivity transients (those capable of compromising fuel integrity) are 

precluded by design; consequently, fuel performance and fission product release under these 

conditions need not be experimentally characterized. 

 Activities relating to the licensing of a fuel vendor’s product by the NRC Office of Nuclear Reactor 

Regulation and meeting the NRC mandate of 10 CFR 50, Appendix B22. 

 No major programmatic or technical difficulties that could impact the LCB or schedule will be 

encountered during the fuel development, irradiation testing, or PIE and safety testing. The LCB is 

the established baseline of all activities included in the AGR Fuel program, including schedule, 

performance duration, estimated costs, and logic ties. 

2.3 Overall Program Objectives 

Key objectives for the AGR Fuel program are delineated below. 

 Establish an HTGR TRISO fuel development and qualification program that will: 

- Address the generic issues previously identified by NRC staff members in their pre-application 

reviews of the prismatic MHTGR and the pebble-bed modular reactor concepts. 

- Produce fuel fabrication specifications that meet the anticipated performance requirements of the 

reactor designer. 

- Prepare a fuel design data manual that captures the correlations and uncertainty estimates for fuel 

performance and fission product transport that are developed under the AGR Fuel program for 

this UCO TRISO particle fuel. 

- Support establishment of a domestic industrial/commercial capability to fabricate high-quality 

TRISO particle fuel using United States experience and nonproprietary German coating product 

characteristics and process data. 

- Improve understanding of the fabrication process, its impact on as-fabricated fuel properties, and 

their impacts on in-reactor performance. 

- Support establishing the domestic industrial/commercial capability to manufacture fuel elements 

consistent with HTGR design options. 
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- Produce or obtain TRISO particle fuel samples, as needed, to support required testing. 

- Complete the design and fabrication of in-reactor test trains for irradiation testing of TRISO 

particle fuel. 

- Develop and qualify TRISO particle fuel by generating and presenting statistically sufficient 

irradiation and PIE data under normal operating conditions, and develop and qualify safety testing 

data under potential accident conditions consistent with anticipated design requirements. 

- Demonstrate a sufficient margin to failure for this fuel form under normal operating and potential 

accident conditions. 

- Enhance understanding of fuel behavior and fission product transport to improve the fuel 

performance and fission product transport models, so that fuel behavior and fission product 

transport under normal operating, operational transient, and potential accident conditions can be 

predicted to accuracies within quantified uncertainty limits. 

- Develop pertinent fuel process information that can be used by HTGR fuel vendors to select and 

implement fuel fabrication processes. 

- Develop pertinent fuel qualification information that can be used by HTGR fuel vendors in 

topical reports supporting HTGR licensing. 

- Focus fuel fabrication process development on low-enriched UCO TRISO particle fuel. 

- Implement this plan in accordance with the DOE QA requirements specified in 10 CFR 830, 

“Nuclear Safety Management,” Subpart A, Quality Assurance Requirements, 23 and in 

DOE O 414.1D, “Quality Assurance.”24 

All activities that have direct input to the irradiation test specimen fabrication, irradiation campaigns, 

and safety testing will be conducted in accordance with national consensus standard Nuclear Quality 

Assurance (NQA)-1-2008, Addenda 1a 2009, “Quality Assurance Requirements for Nuclear Facility 

Applications,”25 published by the American Society of Mechanical Engineers. Each participating 

organization shall prepare specific QA plans for its assigned scope of work and may prepare additional 

project-specific plans for individual work breakdown structure (WBS) elements as appropriate. 

3. PROGRAM ELEMENTS 

This section summarizes detailed goals, assumptions, and objectives associated with the individual 

program elements and the activities performed or required to meet these and the high-level goals and 

objectives identified in Section 0. Program elements discussed in more detail below include fuel 

fabrication, fuel and materials irradiation, PIE and safety testing, fuel performance modeling, and fission 

product transport and source term. 

3.1 Fuel Fabrication 

3.1.1 Goals, Assumptions, and Objectives 

The goals, assumptions, and objectives specific to this program element are as follows. 

3.1.1.1 Goals 

1. Establish a production-scale TRISO particle fuel fabrication technology in the United States that is 

capable of producing fuel at a quality level at least equivalent to those of German fuel particles from 
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composite EUO 2358-2365. 

2. Develop a fundamental understanding of the relationships among fuel fabrication process parameters, 

fuel product properties, and fuel performance under normal operating and potential accident 

conditions. 

3. Develop appropriately automated fuel fabrication technology suitable for mass production of coated-

particle fuel at an acceptable cost and at acceptable levels of high quality and consistency. 

4. Establish fuel process and product specifications that define the requirements that the as-fabricated 

fuel must meet to ensure acceptable performance within the selected envelope of HTGR service 

conditions. 

5. Develop and document the manufacturing processes required to meet the fuel process and product 

specifications that will be developed to satisfy Goals 2 and 3 above. 

3.1.1.2 Assumptions 

1. The coated-particle design to be qualified in the AGR Fuel program will be based on the most 

stringent performance requirements for two different types of HTGRs (pebble-bed and prismatic). 

This approach will result in the qualification of a fuel performance envelope that can be used by 

either HTGR technology. 

2. Fuel capable of acceptable normal operation and potential accident condition performance up to a 

target peak time-averaged fuel temperature of 1250°C in normal operation can support HTGR 

operation within a substantial portion of the anticipated core-outlet helium-coolant temperature range 

(750 to 800°C). 

3. The capability to mass produce high-quality, coated-particle fuel elements economically is a 

prerequisite for commercial viability of HTGRs. 

4. The low-enriched UO2 particles qualified by the Germans in pebble-bed reactors for burnup to about 

10% FIMA are not adequate for higher fuel burnup (16 to 22% FIMA), higher operating 

temperatures, and temperature gradient service in prismatic HTGRs. 

5. Fuel particles made with low-enriched UCO kernels and having coating properties equivalent to those 

of German fuel particles from composite EUO 2358-2365 (that were irradiated in the HTR-Modül 

proof tests [High Flux Reactors K5 and K6 in Petten, Netherlands]) with no in-pile failures will 

perform well in fuel compacts under prismatic HTGR irradiation conditions. 

6. The lowest-risk path to successful manufacturing of coated fuel particles is to closely replicate the 

proven German coating technology to the extent possible in a coated fuel particle design that 

incorporates the lessons learned from United States fabrication and irradiation experience to improve 

the coating process. 

3.1.1.3 Objectives 

1. Support establishment of and demonstrate coated-particle fuel fabrication capability from kernel 

production through fuel compact production. 
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2. Conduct fuel kernel process studies to optimize the UCO kernel fabrication process (carbon 

dispersion, broth chemistry, calcination, carburization, and sintering). 

3. Conduct fuel-coating process studies to determine the capability to replicate the properties of German 

coated-particle fuel for HTGR fuel and to establish coating conditions that yield coating layers having 

microstructural properties and features comparable to the coating layers in the German fuel particles 

in proof-test composite EUO 2358-2365. 

4. Develop a process suitable for large-scale fuel production that produces coating properties consistent 

with acceptable fuel performance. This will be accomplished using a coater that provides a coating 

environment similar to the German production-scale coater and has appropriate features for a 

production-scale coater (for loading, unloading, sampling material from the coater, and cleaning). 

5. Develop additional QC methods to improve fuel characterization capabilities and results. 

6. Fabricate fuel as needed for irradiation testing, including DTF fuel for fission product transport tests. 

The fuel shall meet the product requirements specified in the test fuel product specifications. These 

fuel product specifications will be based on specific objectives for each irradiation experiment. 

7. Prepare a fuel product specification and process specification for large-scale HTGR fuel fabrication 

that defines all requirements the fuel must satisfy to ensure acceptable performance under HTGR 

normal operating and potential accident conditions. 

8. Develop automation technologies that can be applied to fuel fabrication processes to the maximum 

extent practicable. 

3.1.2 Scope of Fuel Fabrication 

The ultimate fabrication goal for HTGR fuel is the economical production of high-quality kernels, 

TRISO-coated fuel particles, and compacts or pebbles that meet the fuel product specifications. The fuel 

fabrication activities described herein are intended to develop and qualify a fuel fabrication process that is 

the foundation for fabrication of production-scale, coated-particle fuel for HTGRs. These activities must 

optimize the process to achieve the required kernel, coated fuel particle, compact or pebble characteristics 

and quality. They must also result in scale-up of kernel production, coating, and compact or pebble 

fabrication processes. 

Coated-particle fuel fabrication differs from light-water reactor fuel manufacturing. The fabrication 

process developed within the AGR Fuel program begins with low-enriched UCO kernels formed by the 

internal gelation process in which droplets of uranium-containing chemical broth are formed into gel 

spheres in a fluid medium. The resulting gel spheres are dried and sintered into hard ceramic particles 

yielding kernels of a controlled, consistent size and chemistry. 

Fuel kernels are coated using a fluidized-bed chemical vapor deposition process. The coatings include 

a low-density carbon (buffer) layer, a high-density inner pyrolytic carbon (IPyC) layer, a SiC layer, and a 

high-density outer pyrolytic carbon (OPyC) layer. These coatings are designed to work together to make 

each fuel particle a mini pressure vessel that will maintain its integrity and retain fission products during 

normal reactor operation and potential accident conditions. The finished coated particle is a small 

(≤~1 mm outside diameter [OD]) carbon and ceramic sphere that is stable to temperatures well beyond 

1600°C. 
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The coated fuel particles are formed and pressed into physical shapes for use in the reactor, as shown 

in Figure 1. For the prismatic reactor design, fuel particles are pressed into cylindrical-shaped compacts 

for insertion into large hexagonal graphite blocks, which are stacked in columns to form the reactor core. 

Fuel particles for the pebble-bed reactor design are pressed into tennis-ball-sized pebbles that may be 

recirculated in the reactor. For both designs, the particles are overcoated with a carbonaceous matrix 

composed of graphite powder and a resin binder, formed into the desired shape, carbonized, and treated at 

high temperature to provide a thermally stable material. 

Figure 1. Formation of potential fuel forms. 

The target quality level for coated-particle fuel is based on the quality level achieved in the German 

program in the late 1980s, with the EUO 2358–2365 fuel particle composite used in the HTR-Modül 

proof tests taken as a standard for comparison,26 in combination with core-design-driven quality 

specifications derived during the GT-MHR conceptual design.8 The AGR fuel fabrication effort was 

designed to expand the understanding of the relationship among kernel and coating properties, fabrication 

process conditions, and the irradiation performance of the fuel. The earlier United States and German 

manufacturing efforts and subsequent work in other national programs achieved a substantial level of 

understanding of these relationships, but additional work is required. 

Fuel failures in United States MHTGR and NPR program irradiation tests have been analyzed 6,7 

along with United States and German fuel fabrication processes and irradiation performance.27 These 

studies suggest key differences between German and historical United States coating processes, and 

coating properties contribute to better irradiation performance. The most significant differences in the 

German processes are (1) a greater deposition rate of pyrocarbon layers, resulting in more isotropic 

coatings having greater stability to high fast neutron fluence under irradiation; (2) more intimate bonding 

of the IPyC and SiC coating layers; (3) continuous coating of all layers, resulting in less potential for 

as-manufactured defects and possible beneficial effects on coating properties; and (4) lower SiC coating 

temperature, resulting in smaller grain size. In addition, the German compacting process began with 

overcoating the coated particles with a graphite/resin blend to prevent particle-to-particle contact during 

pressing, versus a pitch-injection process used by earlier United States fuel programs. Thus, the starting 
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point for fuel fabrication development was the United States kernel and compacting experience coupled 

with knowledge of the German coating and overcoating processes as supplemented by lessons learned 

from fuel technology development within the United States. 

The work to produce TRISO particle fuel that meets the specifications has included kernel process 

development, coating process development, overcoating and compacting process development, advanced 

characterization and QC methods development, and process documentation. The scope of fuel 

manufacturing activities is summarized below. 

3.1.2.1 Prepare Irradiation Test Fuel Specifications. Developing a fuel fabrication process 

and fabricating irradiation experiment fuel in a manner that complies with the QA requirements of 

NQA-125 is based on the specification of kernel, coated-particle, and compact properties and on key 

process parameters. Detailed product specifications, along with a limited set of process specifications 

affecting microstructure characteristics, which are known to be important to irradiation performance but 

cannot be fully characterized, are required for each irradiation experiment conducted within the program. 

These specifications include the parameters identified in Table 1. (Property specifications include 

properties for individual batches as well as for composited lots formed from multiple batches.) 

Execution of this plan produced specifications for the fuel to be used in the series of AGR irradiation 

experiments, leading to a specification for fuel to be produced for an HTGR. 

Table 1. Fuel specification parameters. 

Parameter Mean Critical Regiona 

Fraction in 

Critical Region 

Kernel Composite 
235U Enrichment X   

C/U ratio X   

O/U ratio X   

(C+O)/U ratio X   

Individual Impurities (Li, Na, Ca, V, Cr, 

Mn, Fe, Co, Ni, Cu, Zn, Al, and Cl) 

X   

Process Impurities (P, S) X   

Envelope Density X   

Diameter X X X 

Aspect Ratio  X X 

Microstructure Visual Standard 

Coated-Particle Composite 

Buffer Densityb X   

IPyC Densityb X X X 

Thickness (Buffer, IPyC, SiC, OPyC) X X X 

Density (SiC, OPyC) X X X 

Anisotropy (IPyC, OPyC) X X X 

Exposed Kernel Fraction Measurement Only 

SiC Aspect Ratio  X X 

Defective IPyC Fraction X   
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Table 1. (continued). 
 

 

Parameter Mean Critical Regiona 

Fraction in 

Critical Region 

Defective SiC Fraction Measurement Only 

Defective OPyC X   

Pre-Burn Exposed Uranium Measurement Only 

Post-Burn Exposed Uranium Measurement Only 

SiC Soot Inclusionsc Measurement Only 

SiC Microstructure Visual Standard 

Heat-Treated Compacts 

Uranium Loading X   

Diameter  X X 

Length  X X 

Matrix Density X   

Impurity Content (Fe, Cr, Mn, Co, Ni)  X X X 

Impurity Content (Ca, Al, Ti, V) X   

Heavy Metal Contamination Fraction    X 

Exposed Kernel Fraction   X 

Dispersed Uranium Fraction X   

Defective SiC Fraction X   

Defective OPyC Fraction X   

a. The specification of a critical region boundary and the fraction of particles within the critical region are provided to limit 

the distribution tail of a property or, in the case of attribute properties, the subpopulation of abnormal particles with a 

specific defect. 

b. Calculated from pooled characterization data for particle batches. 

c. An indication of defects within the SiC layer, historically identified by General Atomics as “Gold Spots,” but not 

detectible as such in the more opaque, finer-grained SiC shells. 

 

3.1.2.2 Fuel Kernel Manufacturing. As discussed in Section 1, the AGR Fuel program elected to 

develop coated-particle fuel using a low-enriched UCO kernel to support the NGNP project. Low-

enriched UCO kernels had been produced for earlier irradiation testing in the United States by 

General Atomics (GA)28,29 and BWX Technologies Inc. (BWXT).30 Currently, BWXT possesses the only 

commercial domestic fuel fabrication facilities that can handle uranium enrichment levels in excess of 5%. 

The BWXT internal gelation low-enriched UCO kernel production process was selected for the AGR Fuel 

program with the understanding that additional process development would be needed to improve the 

overall quality of the product and adjust for the kernel diameters specified. Thus, the scope of fuel kernel 

manufacturing included the following elements. 

 Process development: 

- Achieve specified kernel density 

- Improve carbon dispersion in the acid-deficient uranyl nitrate solution used in kernel formation 

- Optimize the sintering process 
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- Reduce process variability 

 Produce natural UCO kernels to support coating process development 

 Produce low-enriched UCO kernels for use in production of fuels to be irradiated. 

3.1.2.3 Coating Process Development. When the AGR Fuel program began, no active coating 

process facilities existed within the United States. The GA coater used to coat the fuel irradiated in High 

Flux Isotope Reactor (HFIR) Removable Beryllium-21 (HRB-21) and NPR capsules had been shut down 

for more than a decade, and the facility had been completely dismantled. Small coaters remained at ORNL 

and BWXT, but neither had been operational for the production of TRISO fuel for many years. Thus, 

United States TRISO particle coating capability needed to be reestablished. In addition, root cause 

assessments of the HRB-21 and NPR capsule fuel particle failures6,7,27 indicated a need to adjust the 

coating process parameters to change the IPyC, SiC, and OPyC layer microstructures. Given the 

successful performance of pyrolytic carbon (PyC) and SiC coatings produced by the German program, a 

primary objective was to identify process parameters that would produce coating characteristics equivalent 

to German coatings. Another objective was developing an improved understanding of the relationship 

between coating process parameters and key coating characteristics known to be important for irradiation 

performance. 

A relatively large number of coating runs was required during initial coating development to obtain 

process conditions and durations that produced the desired coating properties and thicknesses. These runs 

were conducted in a laboratory-scale coater to limit the cost and quantity of materials required, as well as 

to minimize wastes. The assessments noted above concluded that a focus on limiting uranium dispersion 

during application of the SiC layer by reducing permeability of the IPyC layer resulted in an IPyC layer 

that was prone to failure during irradiation. Thus, the process development scope included a study of the 

relationship among IPyC coating conditions, IPyC layer permeability, and IPyC properties that influenced 

irradiation performance (density, anisotropy, and surface-connected porosity). 

Laboratory-scale coater runs established the process conditions needed to produce particles that met 

the specifications and improved understanding of the relationship between process parameters and key 

coating properties, but some uncertainties regarding the relationship between properties and irradiation 

performance remained. Therefore, a reference fuel specification plus variations in key coating parameters 

were needed to provide confidence in achieving acceptable performance in the first irradiation experiment 

(AGR-1). Use of multiple coated-particle types (baseline and three variants) while meeting the AGR Fuel 

program schedule and funding constraints required that the fuel for the first irradiation (AGR-1) and 

initial fission product transport irradiations (AGR-3/4) be produced in the ORNL laboratory-scale coater. 

Producing the quantities of fuel required to support initial HTGR operation (first core) will require a 

larger coater, so fuel qualification based on fuel produced in a larger coater was a goal. Thus, coater 

scale-up issues needed to be addressed in the context of defining the coater size and configuration for 

producing the particles used in subsequent irradiation tests and producing fuel for the initial HTGR. A 

6-in.-diameter coater was selected as the “large” size for the coating scale-up effort. Although a larger 

coater (or multiple 6-in. coaters) would likely be needed for large-scale commercial fuel manufacturing to 

support deployment of multiple HTGR plants, a 6-in.-diameter coater was selected as a reasonable size 

for the initial scale-up effort and adequate for production of fuel for a first-of-a-kind HTGR. The results 

of the small coater operation were used to reduce the number of large coater runs needed to achieve the 

specified coating properties, but process development scope was needed to define the large coater process 

conditions. The large coater was then used to produce the coated particles needed for the AGR-2 
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irradiation experiment and is being used to produce the fuel needed for the AGR-5/6/7 irradiation 

experiments. 

3.1.2.4 Compacting Process Development. Historically, the United States compacting 

technology has used a thermoplastic matrix consisting of petroleum pitch mixed with graphite powder and 

injected into a mold containing fuel particles to make compacts. The injection process can result in high 

stresses on the particles where point-to-point contact occurs, which is a potential mechanism for particle 

failure. The compacts were also packed in alumina powder during carbonization to prevent them from 

losing their shape. The raw materials used in the thermoplastic matrix had relatively high concentrations 

of metallic impurities that were highly reactive with SiC at high temperatures. The alumina powder used 

in the carbonization process was another source of impurities that potentially attacked the SiC layer. 

Shortcomings in the historical United States compacting process were addressed during AGR-1 

laboratory-scale compact development by using purified graphite and resin material and a German-like 

overcoating process to prevent particle-to-particle contact during pressing. The selected thermoplastic 

resin was similar to one of the resins used successfully by the German program and eliminated the need 

for compact support during carbonization. 

A thermosetting resin-based matrix process was selected for production-scale fuel manufacturing. 

This thermosetting resin-based matrix was also formulated from raw materials having low levels of 

impurities, and it yields stronger, less friable compacts. The thermosetting matrix process can also involve 

lower compacting forces, thereby reducing the potential for damage while allowing for increased matrix 

density. 

Compacting process development scope included: 

 Replicating the matrix formulation of a German thermosetting resin/graphite blend 

 Jet-milling the resin, graphite, and hexamethylenetetramine mixture to provide a very uniform matrix 

supply without the use of methanol to solvate the resin 

 Substituting water for methanol during TRISO particle overcoating aimed at eliminating the 

generation of a Resource Conservation and Recovery Act mixed hazardous waste, and necessary 

development of a waste disposition path 

 Establishing prototypic production-scale overcoating equipment and process conditions needed to 

uniformly overcoat particles with the matrix 

 Establishing the automated pressing equipment and process conditions needed to form the overcoated 

particles into compacts, and performing carbonization and final heat treatment in a furnace capable of 

combining the two steps 

 Producing compacts needed for characterization and irradiation in the AGR Fuel program’s final 

AGR-5/6/7 irradiation test. 

3.1.2.5 QC Methods Development and Application. QC methods were needed to demonstrate 

that the fuel fabricated for the AGR Fuel program complied with the product specifications. As with the 

coating process, facilities were unavailable to measure the properties identified in Engineering Design File 

(EDF)-4380, “AGR-1 Fuel Product Specification and Characterization Guidance,”31 at the required 

confidence levels (typically 95% confidence). Therefore, the development of QC methods involved 

reestablishing traditional characterization procedures at ORNL and BWXT and developing advanced QC 
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methods, mainly at ORNL. The following QC capabilities were needed for the inspection and testing of 

kernels, TRISO particle fuel, and compacts to demonstrate compliance with fuel product specifications: 

 Chemistry of kernel batches and composites (carbon, oxygen, uranium, and 15 impurities) 

 Kernel 235U enrichment 

 Ceramography to provide images for coated particle analysis 

 Hardware and software upgrades to the ORNL ellipsometer (2-MGEM) 

 Automated image analysis for kernel and particle diameter, aspect ratio, and coating thickness 

measurements 

 Density gradient columns for PyC and SiC sink-float density measurements 

 Mercury porosimetry for measuring kernel and buffer envelope density and for PyC 

surface-connected porosity measurements 

 An improved technique for measuring PyC coating anisotropy 

 Compact measurements, including length, diameter, mean uranium loading, total mass, matrix 

density, and defective IPyC and OPyC coating fractions 

 Leach-burn-leach (LBL) testing of fuel compacts to determine the exposed kernel, dispersed uranium, 

and defective SiC fractions, and the quantity of specified impurities outside the SiC layer 

 X-ray analysis for detecting uranium dispersion in coated particles 

 Inspection of particles for soot inclusions and other abnormalities in the SiC layer 

 X-ray analysis for detecting gross soot inclusions and misshapen particles in addition to defective 

IPyC 

 X-ray tomography for improved characterization of the internal structure of unirradiated and 

irradiated fuel particles. 

3.1.2.6 Fuel Product and Process Documentation. The description of fuel fabrication 

development, irradiation, PIE, and safety testing in this plan, when combined with additional reactor 

design information, provides the information to finalize the top-tier fuel product specifications that define 

requirements for fuel to be used in an HTGR. Additional reports will be produced to document process 

and QC development as well as pre- and post-irradiation data for all irradiation tests. The Reports 

compiling process-development and product data compilation reports will provide a basis for the final 

process parameters necessary to fabricate fuel that consistently meets the fuel product specifications and 

performance requirements of an HTGR, and the allowable process variations (to the extent determined by 

the process development tasks). 

3.2 Fuel and Materials Irradiation 

Irradiation testing of coated-particle fuels occurred routinely in the United States from the 1960s 

through the early 1990s. Materials test reactors are still in operation, and personnel experienced with all 

aspects of irradiation test train design, assembly, and monitoring are active at INL and ORNL. ORNL 

irradiated fuel for the MHTGR,32 and both laboratories were involved in irradiation testing of NPR and 

MHTGR fuel in the early 1990s. ATR at INL and HFIR at ORNL are capable of irradiation testing of 

AGR fuels. ATR was selected in large part because of the availability of an irradiation location that has a 
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very close match to the nominal gas reactor conditions, resulting in an excellent approximation of HTGR 

burnup and fast fluence. 

3.2.1 Goals, Assumptions, and Objectives 

The goals, assumptions, and objectives of fuel and materials irradiation are as follows. 

3.2.1.1 Goals 

 Provide data for fuel performance during irradiation to support fuel process development, qualify fuel 

for normal operating conditions, and support development and validation of fuel performance and 

fission product transport models and codes. 

 Provide irradiated fuel and materials for PIE and safety testing. 

3.2.1.2 Assumptions 

 Accelerated irradiation in ATR (up to a maximum of three times real-time in terms of both power and 

fast flux) is equivalent to or is conservative relative to real-time irradiation. 

 Developmental fuel fabrication capability is established to provide fuel samples for near-term 

irradiation. 

 Limited material sample irradiations can be conducted in conjunction with fuel irradiation without 

requiring additional test trains.  

 Radiologically significant reactivity transients are precluded by inherent characteristics of the design, 

so no reactivity insertion accident testing is planned. 

 Fuel fabrication capability is established to provide fuel samples representative of high-volume 

production for qualification testing. 

 Waste activated/contaminated metal (leadout, gas lines, thermocouple [TC] leads, etc.) will be staged 

in the ATR canal until a cleanup campaign is conducted by ATR Operations. There is no additional 

cost to the AGR Fuel program for disposal of this waste. 

3.2.1.3 Objectives 

 Establish the range of irradiation conditions (power, burnup, flux, fluence, temperature, and 

environment) based on the needs of the reactor designs and the needs of the associated topical report 

licensing strategy to qualify fuel for normal operation. 

 Establish allowed tolerances on control of irradiation conditions. 

 Complete design and fabrication of test trains for irradiation testing of TRISO particle fuel. 

 Establish and conduct a fuel and materials-irradiation activity that will provide: 

- Independently controlled and monitored capsules within an irradiation test train. 

- Control capability to maintain conditions within the planned tolerances. 

- Online monitoring of release of indicator fission product gases such as krypton and xenon 

isotopes. 

- A test train design that will allow post-irradiation measurement of metallic fission product 

release, such as silver (Ag), Cs, and strontium (Sr), from fuel in each capsule during irradiation. 
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- Sufficient data to qualify the fuel for normal operation over the required range of irradiation 

conditions and to support code and model development and validation. 

- Irradiated fuel and material specimens required to support PIE, post-irradiation phenomenological 

testing, and safety testing activities. 

3.2.2 Scope of Fuel and Materials Irradiation 

In producing the original version of the technical program plan, the fuel irradiation working group 

developed a description of the tasks associated with irradiation testing of a representative test train in 

ATR. Even though the details of test train internals, test articles, and control parameters will vary 

depending on the requirements for a given irradiation, as defined in the applicable experiment 

specification, the basic tasks remain the same. This task list, along with corresponding deliverables and 

interfaces with other activities, has served as the basis for schedule and cost estimates for irradiation 

testing. The following tasks were identified: 

1. Experiment specification. This task will specify the test articles, irradiation conditions, and results 

needed to support fuel fabrication, model development, and plant design and licensing. The 

experiment specification document will include a definition of test articles to be included in the test 

train, required operating conditions (including tolerances), and required data (including accuracies) 

to be produced by the experiment. 

2. Test train and supporting systems’ technical and functional requirements. This task will establish 

the detailed requirements necessary to proceed with test train and supporting systems’ design in 

accordance with the experiment specification. The resulting document will include general design 

requirements associated with the service conditions of the test train in the reactor, design and 

functional requirements specific to the test train and its supporting systems, and provisions for QA. 

The document will also include the requirements placed on the experiment by ATR necessary to 

meet ATR technical specifications and safety analysis report requirements (materials allowed, 

departure from nucleate boiling ratio, flow instability ratio, etc.). 

3. Test train and supporting systems’ design. This task will establish the detailed design and 

procurement specifications necessary to proceed with test train fabrication/assembly and establish 

the needed supporting systems for either a new test train design or replication of a proven test train 

design. 

4. Test train and supporting systems’ fabrication/assembly. This task includes procuring or 

fabricating test train components in accordance with the specifications; installation of the 

components; refurbishment of supporting systems, as necessary; and assembly of the test train, 

including the test articles, so that it is ready for insertion into the reactor. 

5. Approval of test articles. This task includes the receipt, inspection, and QA acceptance of all test 

articles (compacts, pebbles, loose particles, and/or material samples) to be incorporated into the test 

train. 

6. Review/approval of final design and fabrication data packages. This task includes review and 

concurrence by affected program participants. 

7. Irradiation. This task addresses all activities associated with irradiation of the test train, including 

preparation of detailed operating procedures for test train handling during insertion and removal, 
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preparation of experiment safety analysis documentation, preparation of the experiment safety 

assurance package, test train insertion into and removal from the reactor, operation of the fission 

product monitoring system, technical support, operation of data-acquisition systems, 

documentation of conditions and results of irradiation (including a near-real-time remote data-

acquisition capability), and placement of the test train in the ATR canal for cooldown once 

irradiation is completed. 

8. Cooldown and preparation for shipping. This task addresses storage (estimated to be about 

90 days) of the test train in the ATR canal until the decay heat and radiation levels (from fuel and 

activated metal) are sufficiently low to proceed with sizing of the test train in the dry transfer 

cubicle at ATR. Preparations include development of mockups of the test train, development of 

detailed operating procedures for the sizing activity, dry runs of the planned sizing evolution, 

actual sizing of the test train, and loading of the shipping cask or package for shipment of the test 

train to MFC for PIE and safety testing. A GE-2000 cask was leased for shipment of the AGR-1, 

AGR-2, and AGR-3/4 test trains. The AGR-5/6/7 test train may be shipped in an alternative 

shipping package. The size of the test train will determine the shipping configuration and number 

of shipments required. 

9. Waste disposition. The leadout and test train cuttings are waste forms associated with the AGR 

irradiations. The lower non-fueled section of the test train is cut off in the ATR canal and 

temporarily disposed of there as waste. The upper non-fueled section of the test train is cut off in 

the dry transfer cubicle and then removed and placed in the ATR canal as waste. The cuttings from 

the test train sizing evolutions are captured in a tray and placed in the ATR canal as waste. These 

waste sections are dispositioned with other activated/contaminated metal during the course of 

routine cleanup activities of the ATR canal. The test train gas lines and TC leads are left in the 

leadout and dispositioned at the same time. 

3.2.3 AGR Irradiations 

The number and type of test trains to be irradiated were planned based on the needs of the fuel 

manufacturing, fuel performance modeling, and fission product transport activities. The selected test train 

concept used in the first two irradiations, AGR-1 and AGR-2, were placed in large B positions of ATR. 

The AGR-1 “shakedown” test train contained six capsules independently controlled for temperature and 

separately monitored for fission product gas release, with each capsule containing twelve 1-in.-long by ½-

in.-diameter compacts. The AGR-2 test train contained six capsules independently controlled for 

temperature and separately monitored for fission product gas release. United States made UCO fuel was 

included in three capsules, and UO2 fuel was included in one capsule. The fifth capsule contained French 

UO2 fuel, and the sixth capsule contained South African UO2 fuel. To increase the capacity for irradiation 

of fuel and decrease the duration of its irradiation, the AGR-3/4 test train was designed for the ATR 

northeast flux trap (NEFT) position. The AGR-3/4 test train contained 12 capsules, with each capsule 

containing four ½-in.-long by ½-in.-diameter compacts. The AGR-3/4 test train capsules were 

independently controlled for temperature and separately monitored for fission product gas release. The 

design and configuration for the AGR-5/6/7 experiment will consist of five capsules of varying lengths 

containing 1-in.-long by ½-in.-diameter compacts with irradiation planned in the NEFT. 

The B positions in ATR are located in four triangular arrays, with each array comprising two small 

B positions and one large B position. The arrow labeled “Small B Position” in Figure 2 points to one of 
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the eight small B positions, which are adjacent to the driver fuel. The arrow labeled “Large B Position” 

points to the large B position in the east quadrant of the core. This B position is one of four located farther 

from the driver fuel in the beryllium reflector that have a higher ratio of thermal-to-fast flux. Reactor 

physics calculations conducted by INL for the large B positions show a ratio of burnup to fast fluence that 

is well matched to expected HTGR conditions. The physics calculations are refined when the actual fuel 

loadings are known for each test train. The AGR-1 and AGR-2 experiment irradiations were scheduled 

for about 3 years depending on the ATR operating schedule to reach the planned approximately 600 

EFPDs of irradiation. In actuality, the AGR-1 experiment was irradiated for 620 EFPDs starting in 

December 2006 and ending in November 2009, and the AGR-2 experiment was irradiated for 559 EFPDs 

starting in June 2010 and ending in October 2013. The AGR-3/4 experiments completed irradiation in the 

NEFT in April 2014 after 369 EFPDs, having initiated irradiation in December 2011 and reaching the 

target burnup levels for all capsules. The NEFT irradiation position used for the AGR-3/4 test train (arrow 

at top upper right side of Figure 2) can accommodate larger test trains at increased power levels to reduce 

irradiation times. The NEFT is also planned to be used for the AGR-5/6/7 experiments. Preliminary 

calculations indicate irradiation times on the order of about 3 years depending on the ATR operating 

schedule in the NEFT location to reach the planned 500 to 550 EFPDs of irradiation needed to achieve 

targeted burnup for the AGR-5/6/7 experiments. 

Continuous gas monitoring capability for the AGR-1 and AGR-2 experiment capsules within the test 

train was provided by a set of six dedicated fission product monitors plus one online operating spare. For 

the AGR-3/4 experiments irradiated in the NEFT, continuous gas monitoring was provided by 

12 dedicated fission product monitors plus two online operating spares. The AGR-5/6/7 experiments are 

designed for five capsules, and continuous gas monitoring will be provided by five dedicated fission 

product monitors plus two online operating spares. 

The seven experiments were identified based on discussions among the working groups during the 

course of developing the original plan. Program budget constraints and further development of the test 

train designs have altered the type of test trains that were initially planned to be used for individual 

irradiations. For example, it was decided to conduct the AGR-3/4 and AGR-5/6/7 irradiation testing in the 

NEFT within ATR; the NEFT accommodates a larger test train and has a higher acceleration factor to 

shorten the irradiation schedule timeframe. 

3.2.3.1 Shakedown/Early Fuel Experiment (AGR-1). This multi-monitored capsule test train 

included six capsules, each containing 12 compacts made from TRISO particles produced in a small 

laboratory-scale (2-in.) coater in conjunction with fuel process development. This irradiation experiment 

provided experience with a multi-monitored test train design, fabrication, and operation, which facilitated 

the design, fabrication, and operation of subsequent irradiation experiments. Having been successfully 

taken to estimated design burnup and fast fluence, AGR-1 has provided data on irradiated fuel 

performance for baseline and fuel variants selected based on data from fuel process development and 

existing irradiation experience. The early data on performance of fuel variants supported the selection of a 

reference fuel for the AGR-2 irradiation experiment and development of an improved fundamental 

understanding of the relationship among the fuel fabrication process, as-fabricated fuel properties, normal 

operation, and potential accident condition performance. 
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Figure 2. ATR cross section. 
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3.2.3.2 Performance Test Fuel Experiment (AGR-2). This multi-monitored capsule test train 

included three capsules of 12 compacts (fabricated at laboratory-scale using the same process conditions 

as AGR-1), each containing United States. UCO particles made in a production-scale 6-in. coater using 

process conditions derived from the production of AGR-1 Variant 3 (SiC layer produced using a mixture 

of hydrogen and argon diluent gases). The UCO compacts were subjected to a range of burnups and 

temperatures exceeding anticipated reactor service conditions in all three capsules. The test train also 

included three additional capsules of six to 12 compacts, each containing UO2 particles produced 

independently by three program participants (BWXT, Westinghouse/Pebble Bed Modular Reactor SOC 

Ltd., and Commissariat a l’Energie Atomique/AREVA), with UO2 particles from BWXT and Pebble Bed 

Modular Reactor SOC Ltd. also compacted using the AGR-1 laboratory-scale process. The range of 

burnups and temperatures in these capsules exceeded anticipated pebble-bed reactor service conditions. 

This test train provided irradiated fuel performance data and irradiated fuel samples for safety testing and 

PIE for key fuel product and process variants. The data obtained from the AGR-2 irradiation and 

subsequent PIE and safety testing will further increase the fundamental understanding of the relationship 

among the fuel fabrication process, as-fabricated fuel properties, normal operation, and potential accident 

condition performance. 

3.2.3.3 Fission Product Transport Experiments (AGR-3/4). This multi-monitored capsule 

test train was a combination of the AGR-3 and AGR-4 experiments originally planned as separate 

irradiations in large B positions but were combined and placed in the NEFT position in ATR, as also 

shown in Figure 2. This test train included compacts containing AGR-1 “driver” fuel particles and also 

seeded with 20 DTF fuel particles, each within rings of graphitic material. DTF fuel particles for use in 

fission product transport testing consisted of reference kernels with only a ~20-µm-thick pyrocarbon seal 

coating that was intended to fail as designed during irradiation and provided known fission product source 

terms. The sweep gas not only contained a mixture of helium and neon necessary to provide thermal 

control of the experiment but also, in one capsule, gaseous impurities (CO, H2O) typically found in the 

primary circuit helium of HTGRs. This allowed for assessing the effect of impurities on intact and DTF 

fuel performance and subsequent fission product transport. The test train was designed to provide data on 

fission product diffusivities in fuel kernels and sorptivities and diffusivities in compact matrix and 

graphite materials for use in upgrading fission product transport models. The AGR-3/4 experiments also 

have provided irradiated fuel performance data on fission product gas release from failed particles and 

irradiated fuel samples for safety testing and PIE. The in-pile gas release, PIE, and safety testing data on 

fission gas and metal release from kernels will be used in developing improved fission product transport 

models to the extent possible from the experimental results. 

3.2.3.4 Fuel Qualification and Fuel Performance Margin Testing Experiments 
(AGR-5/6/7). This multi-monitored capsule test train is a combination of the AGR-5, AGR-6, and 

AGR-7 experiments, which were planned originally for separate irradiations in large B positions, similar 

to AGR-1 and AGR-2, but will be combined and irradiated in the NEFT position in ATR, as shown in 

Figure 2, the same as AGR-3/4 experiments. The test train will include a single fuel type made using 

process conditions and product parameters considered to provide the best prospects for successful 

performance based on process development results and available dataf from AGR-1 and AGR-2 

                                                      

b. The decision to proceed with fabrication of qualification test fuel was made based on information available at the time, which 

included full irradiation of AGR-1 plus PIE, heat-up and fission product metal release data on AGR-1 fuel, as well as in-pile 

gas release data from AGR-2. 
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irradiations. This will be the reference fuel design selected for qualification. Variations in capsule 

conditions (burnup, fast fluence, and temperatures) were established in the irradiation test specifications. 

The sweep gas will contain helium and neon. This test train will provide irradiated fuel performance data 

and irradiated fuel samples for safety testing and PIE in a sufficient quantity to demonstrate compliance 

with statistical performance requirements under normal operating and potential accident conditions. 

The AGR-7 portion of this test train will include the same fuel type as used in AGR-5/6. The 

irradiation will test fuel beyond its operating temperature envelope so that some measurable level of fuel 

failure is expected to occur (margin test). The margin test will provide fuel performance data and 

irradiated fuel samples for PIE and post-irradiation heat-up testing in sufficient quantity to demonstrate 

the capability of the fuel to withstand conditions beyond AGR-5/6 normal operating conditions in support 

of plant design and licensing. The sweep gas will be similar to that used in AGR-5/6. 

3.3 PIE and Safety Testing 

This program element assesses the performance of irradiated TRISO particle fuel during irradiation 

and under potential accident conditions. PIE and safety (heat-up) testing are strongly interwoven, because 

many of the PIE procedures applied to fuel samples following irradiation are also applied to fuel 

following safety testing. Fuel performance evaluation focuses on quantifying the level of fission product 

release from the fuel particles and compacts, and on characterizing the condition of kernels and coatings 

to determine the effect that irradiation or post-irradiation heat-up has on particle microstructure. This 

work will support the future fuel manufacturing effort by providing feedback on the performance of 

kernels, coatings, and compacts under varying conditions. Data from PIE and safety testing, in 

conjunction with in-reactor measurements (primarily fission gas release-rate-to-birth-rate [R/B] ratios), 

are necessary to demonstrate that the quality and performance of the fuel system meet the reactor design 

requirements. Thus, data from this activity will likely constitute a primary element of the licensee’s fuel 

qualification submittal to the NRC to obtain an operating license for the first plant. 

3.3.1 Goals, Assumptions, and Objectives 

The goals, assumptions, and objectives of PIE and safety testing activities are as follows. 

3.3.1.1 Goals 

 Collect relevant fuel PIE and safety testing data as a function of temperature, burnup, fast fluence, 

and coolant chemistry for developing and validating fuel performance and fission product transport 

models, and to demonstrate acceptable fuel behavior under normal operating and potential accident 

conditions. 

 Cooperate with other DOE-NE programs, and use international collaboration as much as possible to 

resolve key design data needs and minimize duplication of effort. 

3.3.1.2 Assumptions 

 HTGRs will be designed such that the radionuclides are substantially retained within the coated fuel 

particles during normal operation and all design basis accidents. 

 Water or moisture ingress accidents are mitigated to have only moderate ingress flow rates rather than 

core flooding. 

 Air ingress accidents are to be considered. 
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 DOE-NE will implement the requisite cooperative agreements to facilitate cooperation with other 

DOE-NE programs as well as international cooperation. 

3.3.1.3 Objectives 

 Confirm that fuel performance under normal operating and potential accident conditions can be 

predicted within the prescribed accuracy limits. 

 Collect data to allow validation of the design methods used to predict fuel performance to prescribed 

accuracy limits in a manner acceptable to regulators and stakeholders. 

 Improve understanding of TRISO fuel behavior based on observed and measured phenomena that 

affect fuel performance and fission product release. 

3.3.2 Scope of PIE and Safety Testing 

In most cases, the major PIE and safety testing design data needs are sufficiently well known and lead 

directly to the measurements or tests to be performed to satisfy them. In some cases, development of a 

new measurement technique is required to satisfy a specific design data need, which leads to a task to 

develop or apply that new technique. 

HTGR fuel has been examined and tested at ORNL since the 1960s. The ORNL hot cells and Core 

Conduction Cooldown Test Facility (CCCTF) have a full range of capabilities to support the required 

examinations and safety testing. INL hot cells have also been used to examine a wide variety of irradiated 

fuels for many years, including TRISO-coated lithium-target particles for tritium production in the NPR 

program. The relevant facilities at INL and ORNL were operating and functional at the beginning of this 

program, and both laboratories had development staff capable of designing, procuring, and installing the 

equipment, and developing the protocols for new or additional examination methods required for the 

AGR Fuel program.  

Equipment and enhancements were added to INL capabilities, including the following: 

 Test train and component disassembly tools 

 Remotely operable metrology equipment 

 Fuel accident condition simulator (FACS) furnace in the Hot Fuel Examination Facility (HFEF) hot 

cell 

 Various safety-testing and analytical equipment for the test trains, capsules, and components of the 

experiments 

 New feed-throughs and cabling to the FACS furnace for remote operation and data collection 

 Modifications to the HFEF precision gamma scanner, including installation of a Compton shield 

 Replacement of existing camera equipment in the HFEF main cell with a digital camera 

 Electron probe micro analyzer for use in advanced microscopy in the Irradiated Materials 

Characterization Laboratory at MFC 

 Advanced focused-ion beam instrument with scanning electron microscopy capabilities for 

installation in the Irradiated Materials Characterization Laboratory. 

Equipment and enhancements were also added to ORNL capabilities, including the following:  
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 Second-generation advanced irradiated microsphere gamma analyzer for gamma counting of 

individual particles 

 Particle micro-manipulator in the hot cell cubicle that also houses the irradiated microsphere gamma 

analyzer 

 Addition of an interlock system to the CCCTF furnace system, allowing hot exchange of the cold 

finger deposition plates for time-dependent data collection for fission product release 

 Upgraded CCCTF sweep gas-monitoring system 

 Upgraded gamma counting hardware 

 Improved liquid nitrogen supply system 

 Additional scanning electron microscopy capability 

 Deconsolidation/ LBL system 

 Addition of a Struers MiniMet polishing system to materialography capability 

 Addition of a customized shielded sample enclosure to the x-ray tomography system.  

Procedures and instructions were developed for, and personnel were trained on, equipment and 

processes to meet NQA-1 requirements at INL and ORNL prior to their use. 

The tasks associated with PIE and safety testing are discussed below. As noted earlier, some PIE 

tasks may not be required depending on results as the activity proceeds, but costs are based on currently 

planned PIE and safety testing to provide the best estimate for program planning purposes. Determining 

the required tasks for a particular test train occurs during preparation of the PIE and safety test plan. 

Adjustments to the plan are made throughout the PIE and safety testing campaign based on results 

obtained during earlier examinations and testing and on budgetary considerations. Whether a full range of 

examinations is required for fuel irradiated under the AGR Fuel program depends on many factors, 

including the defective fuel fraction measured during manufacturing and the in-pile R/B measurements. If 

the fuel manufacturing effort is successful, the fuel should have few, if any, defective particles (a fraction 

of exposed uranium <10−4) and a low in-pile R/B (<10−6). PIE will primarily address metallic fission 

product release fractions, distributions within the fuel and graphite, and coating layer behavior but will 

also utilize the available capabilities to locate and examine any failed fuel coatings within particles. Cost 

estimates and tentative schedules for conducting PIE and safety testing are provided in Section 4. 

3.3.2.1 General PIE and Safety Testing, Assessment, and Facility Preparation. The 

following subsections discuss the required preparations to conduct PIE and safety test activities, list the 

test trains, and briefly summarize the PIE and safety test objectives for each test train. The subsections 

discuss in detail the PIE and safety test tasks and identify the subset of tasks to be performed for each of 

the test trains. 

General PIE needs of the program involve: 

 Transport of the irradiated and sized test train from ATR to MFC (requires one or two shipments to 

complete based on test train length and available shipping package) 

 Test train receipt, offloading, inspection, and handling at MFC 

 Gamma scanning of the intact test train at MFC 
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 Test train disassembly at MFC 

 Separation and disassembly of irradiated capsules at MFC 

 Metrology of irradiated compacts and components at MFC 

 Nondestructive examination of fuel compacts and capsule components at MFC 

 Measurement of fission product inventory in the irradiated capsule components at MFC 

 Transport of selected irradiated compacts to ORNL for safety testing and PIE 

 Detailed destructive analysis of the irradiated fuel compacts at INL and ORNL 

 Extensive microanalysis and evaluation of the level of fission product retention in the irradiated 

particles and compacts at INL and ORNL. 

Safety testing needs involve: 

 Measurement of fission product release from fuel compacts at elevated temperatures using the FACS 

and CCCTF furnaces at INL and ORNL, respectively 

 Destructive analysis of the fuel compacts following the safety (heat-up) tests at INL and ORNL 

 Heating of graphite and matrix ring materials to induce fission product migration and aid in 

quantifying transport properties primarily at INL (AGR-3/4 experiment only).  

Many of the facilities and equipment required for these tasks were in place at the beginning of the AGR 

Fuel program, although restoration, upgrading, improvements, and new capabilities have been necessary for 

some tasks. Many of these tasks have been conducted in the past, and the available experience has been 

factored into the reestablishment of these capabilities. 

3.3.2.2 AGR Experiment PIE Preparations. For each of the first three test trains (i.e., AGR-1, 

AGR-2, and AGR-3/4), the four tasks described below have been initiated to address the needs listed above. 

AGR-1 and AGR-2 test trains have very similar designs, so equipment developed for AGR-1 disassembly and 

metrology was used as much as possible for AGR-2 disassembly and metrology. However, there were lessons 

learned during AGR-1 PIE processes and equipment that have been and continue to be applied to AGR-2 PIE 

to improve the capabilities, simplify tasks where practical, and reduce costs. The AGR-3/4 test train has a much 

different design, so new disassembly tooling was designed and fabricated, and lessons learned from earlier PIE 

efforts were incorporated. 

PIE Site Task 

Prior to initiating AGR-1 PIE, the capabilities of candidate facilities, existing and new, for performing the 

separate PIE tasks were reviewed, and new equipment was developed to perform new tasks for which no 

capability previously existed. This task also involved determining how these facilities might be integrated and 

consideration of the implications of transport and time delays that might impact analysis, cost, and 

schedule. 

PIE Preparation Task 

The selected facilities at INL and ORNL have been prepared for PIE and safety testing. The PIE and 

safety testing capabilities were inventoried, and new equipment was developed. Procedures and 

instructions for operations personnel to follow during the performance of each of the PIE tasks were 

developed. The necessary environmental, safety, and health documentation was prepared to protect 

workers, the public, and the environment. 
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The facilities and apparatus required to perform the PIE and safety testing were made ready and 

upgraded, as needed, to meet performance expectations. Resources were allocated within the AGR Fuel 

program to develop detailed cost estimates for the requisite upgrades and new capabilities for each 

experiment. 

Generally, the nominal time to complete PIE and safety testing of an irradiated test train is about 

4 years, assuming that facilities and personnel are available. AGR-1 PIE and safety testing have taken 

place over about 5 years because of various issues that arose during the initial setup and performance of 

the various activities and the learning curves associated with them. The overall AGR Fuel program 

irradiation schedule has resulted in AGR-2 and AGR-3/4 PIE and safety testing commencing within about 

9 months of each other. The sharing of PIE and safety test work at two sites (INL and ORNL) is 

necessary to handle the workload. This is most pressing for complex, time-consuming tasks such as the 

safety tests, which involve high-temperature heat-up for extended periods followed by detailed fuel 

examination. The AGR-2 PIE and safety testing are being performed primarily at ORNL, while AGR-3/4 

PIE is being performed primarily at INL. These work activities are split because of additional capabilities 

at ORNL for destructive examination and particle analysis; a lack of AGR-3/4 sample transport methods 

from INL to ORNL for the graphite, matrix rings, and fuel bodies; and time constraints to complete PIE 

on both experiments within a reasonable time. 

Helium/Air/Steam Ingress Safety Testing Development Task 

The CCCTF fuel heat-up facility (furnace) at ORNL is capable of 1800°C in a helium atmosphere. A 

second furnace, the FACS furnace, located at INL is capable of heat-up to 1800°C in helium. AGR-1 safety 

testing has been done in pure helium to provide a data set for comparison with the extensive historical database 

of German fuel safety tests, which were performed in a similar atmosphere. A new furnace or fuel heat-up 

facility is being developed to extend the chemical environment capabilities to temperatures as high as 1600°C 

in oxidizing atmospheres typical of air- and moisture-ingress events. To be prepared for these heat-up tests to 

support scheduled AGR-5/6/7 PIE activities, the AGR program began developing this capability in early 

FY 2016. 

Fuel Compact Re-Irradiation Equipment Development Task 

A method to re-irradiate loose fuel particles in a reactor so the release of short-lived radioisotopes, 

including 131I with a half-life of 8 days and 133Xe with a half-life of 5 days, can be measured in safety tests is 

being pursued. The Neutron Radiography Reactor (NRAD) at MFC is the planned location for the 

re-irradiation. 

3.3.2.3 PIE and Safety Testing Scope of Activities. Test train PIE and safety testing are composed 

of several tasks selected from various options. Some of these tasks will be conducted in parallel, while others 

must be conducted sequentially. The actual grouping and relationships of the tasks are detailed in a specific 

experimental PIE plan prepared for each AGR experiment. For planning purposes, it is assumed that AGR-2 

and AGR-3/4 PIE and safety testing will take about 5 years to complete, assuming no further restrictions on 

facility use or resources. The following tasks outline the options that are likely to be available for PIE and 

safety testing. The planned tasks expected to be performed for each particular test train are shown in 

Table 2. 

The PIE and safety testing tasks are being integrated with other activities so that tasks can be 

conducted efficiently. The primary goal is to ensure that the needed measurements and tests are 

accomplished with the required accuracy. If this is impossible, the program needs early notification so 

alternative actions can be taken. In particular, some data may prove to be very expensive or time-

consuming to collect, and different approaches to modeling or fuel qualification may have to be explored. 
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The following list provides a brief description of the PIE tasks outlined in Table 2. Because of 

shipping responsibility boundaries, the shipment of test trains from ATR to MFC is covered by an MFC 

nuclear facility manager, but test train shipment is not considered a PIE task for the purposes of this 

description. 

 PIE TASK-1: Test train receipt and visual inspection. The transfer and nuclear accountability 

documentation will be completed, and the HFEF truck lock will be prepared for the receipt of the 

GE-2000 cask or other approved shipping configuration containing the test train. The shipment will 

be transported from ATR to the HFEF truck lock. The test train will be removed from the cask in the 

truck lock and moved into the HFEF hot cell where photo-visual examination of the test train will be 

conducted. The AGR-1 and AGR-2 test trains were shipped in the GE-2000 cask as individual 

shipments. The length of the AGR-3/4 test train and the internal dimensions of the GE-2000 cask 

required that it be shipped in two sections and two shipments. It is anticipated that this shipping 

configuration will also be required for the AGR-5/6/7 test train if the GE-2000 cask or similar 

shipping system is used.  

 PIE TASK-2: Test train nondestructive examination. The intact test train will be analyzed in the 

HFEF main cell using the precision gamma scanner for a high-resolution gamma scan in the axial 

direction to help verify the position of the test train’s internal components. Neutron radiography in 

NRAD may also be used to perform nondestructive examination of test train’s internal components. 

 PIE TASK-3: Test train and capsule disassembly. The test train and capsules will be disassembled in 

the HFEF hot cell using in-cell disassembly equipment, tools, and jigs to remove the fuel compacts 

and internal components of experimental value. 

 PIE TASK-4: Component metrology. The fuel compacts and internal capsule components will be 

visually and dimensionally inspected in the HFEF hot cell. After completion of this task for each of 

the AGR-133, AGR-234, and AGR-3/4 experiments, a “first look report”35 has been issued with 

extensive photographs and descriptions of the initial findings regarding the physical appearance of the 

test trains and components.  

 PIE TASK-5: Compact shipments to ORNL. Selected compacts of interest will be packaged and 

shipped from INL to ORNL for concurrent PIE and safety testing. Shipments of compacts to ORNL 

are planned to be made in approved shipping packages by a commercial carrier. Twenty AGR-1 

compacts were shipped to ORNL for PIE and safety testing. At least 20 AGR-2 compacts are planned 

to be shipped from INL to ORNL in two shipments of four AGR-2 compacts each per year in 

FYs 2015, 2016, and 2017, with 16 compacts shipped through FY 2016. There are no current plans to 

ship AGR-3/4 compacts to ORNL for PIE or safety testing. AGR-5/6/7 compact shipping plans will 

likely be similar to AGR-2 depending on available approved shipping packages. 

 PIE TASK-6: Graphite fuel holder and graphite/matrix ring gamma scanning. Empty graphite fuel 

holders from AGR-1 and AGR-2 have been gamma scanned to quantify total inventory and identify 

potential hot spots from fission product release. AGR-3/4 graphite and matrix rings are being gamma 

scanned to determine the inventory and distribution of fission products retained in the rings. 

AGR-5/6/7 graphite holders will be scanned for fission products to quantify total inventory and 

identify any locations with elevated activity that may be indicative of compacts containing particles 

with failed SiC. AGR-5/6/7 graphite holders as well as graphite and matrix rings from AGR-3/4 will 

be scanned for fission products. If detected, the fission product distribution will be mapped to 

determine the location of hot spots. 
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 PIE TASK-7: Fuel compact gamma scanning. Fuel compacts will be characterized with gamma 

spectroscopy to determine inventories of key fission products and measure fuel burnup. 

 PIE TASK-8: Melt and flux wire analysis. Melt and flux wires will be removed from the graphite 

holders and analyzed to determine neutron flux levels and possible indications of high temperatures. 

The wires will be analyzed at either Pacific Northwest National Laboratory (the original manufacturer 

of the melt and flux wire packages) or INL. 

 PIE TASK-9: TC analysis. Selected TCs may be examined to identify any chemical interactions that 

could have implications for fuel coating interactions and to aid in test train design. Because this 

activity has a low priority relative to other fuel characterization activities, and because successful 

analysis of these very fine parts is significantly complicated by working in the hot cell environment, 

analysis of the TCs has not been performed on the AGR-1, AGR-2, and AGR-3/4 experiments. No 

decision has been made yet on AGR-5/6/7 and whether this analysis will be performed in the future. 

 PIE TASK-10: Properties of irradiated materials specimens. Properties (thermal, physical, and 

mechanical) may be measured on samples of irradiated materials. This may be accomplished by irradiating 

non-fissile surrogate materials (e.g., pure AGR fuel matrix or Zr-TRISO in compacts) in Advanced 

Graphite Creep (AGC) experiment graphite capsules for cost, schedule, and practical considerations; 

matrix-only specimens have been irradiated in the AGC-2 experiment for 13 months, and PIE has been 

performed on them. Additional matrix only specimens will be irradiated in the AGC-4 experiment for 

about 2 years, concluding in FY 2018 with PIE to be performed afterward as part of the AGC program. 

 PIE TASK-11: Capsule deposited fission products. The interior metal surfaces of each capsule will be 

analyzed for the presence of fission products that were released from the fuel during irradiation (except in 

the case of AGR-3/4, where the cold graphite sink ring is expected to act as a barrier to fission product 

migration to the steel capsule shell). A quantitative analysis will be performed on other capsule 

components (including the graphite and matrix components) from each capsule so that a mass-balance of 

fission products (including non-gamma-emitting fission products) released from the fuel can be 

determined. 

 PIE TASK-12: Radionuclide transport in irradiated specimens. Radionuclide content and gradients in 

irradiated AGR-3/4 matrix material and graphite specimens will be measured using appropriately 

established techniques such as beta and gamma spectrometry and physical sampling and analysis. 

 PIE TASK 13: Micro-scale analyses of fuel compacts. Selected compacts from irradiation and after 

safety testing will be analyzed in cross section at the microscopic scale to assess localized effects of 

irradiation and post-irradiation heating on the compact matrix and embedded fuel particles. This has 

been completed for AGR-1 compacts, is under way for AGR-2 compacts at the time of this writing, 

and is planned to be performed on AGR-5/6/7 compacts. 

 PIE TASK-14: Compact deconsolidation. Selected compacts from each of the experiments will be 

deconsolidated to free individual fuel particles from the matrix binder as a precursor to the LBL 

process and to provide loose fuel particles for other PIE tasks. 

 PIE TASK-15: Compact LBL. The standard procedure is to perform an initial acid leach on 

deconsolidated compacts, particles, and matrix to dissolve uranium and fission products in the matrix 

and exposed kernels. Based on AGR-1 PIE experience, an alternative approach that may be employed 

is to perform compact deconsolidation only, with no subsequent elevated temperature pre-burn acid 

leaches, in order to avoid complete destruction of particles and acid digestion of the kernels. This 

could be employed in cases where compacts have been identified as potentially containing particles 
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with SiC layer failures, and will increase the likelihood of harvesting the particles intact for gamma 

analysis and subsequent microanalysis The particles and matrix debris will be exposed to air at 

elevated temperatures (750°C) to oxidize matrix and PYC material not protected by intact SiC 

coatings. A post-burn leach will then be performed to dissolve any additional fission products that 

were present in the matrix debris or the OPyC layer and to dissolve uranium and fission products 

exposed by the burn step. These tasks are usually combined with PIE TASK-14 above. 

 PIE TASK-16: Particle inspection and sorting. Intact particles from deconsolidation and/or LBL will 

be optically examined with sufficient magnification to provide an indication of the condition of the 

particles, including coating damage, if any. 

 PIE TASK-17: Burnup measurement. The primary means of burnup measurement will be activity 

ratios determined from the compact gamma scans in PIE TASK-7. Destructive isotopic analysis 

methods will be used on particles from selected compacts as a benchmark to compare with the burnup 

determinations from the gamma scanning data. 

 PIE TASK-18: Irradiated microsphere gamma analysis. Individual particles from each of the 

experiments will be gamma counted to quantify the inventories of selected fission products. The data 

will be used to gauge the relative fission product retention in each of the analyzed particles and can be 

used to screen for failed particles based on radionuclide inventories before performing other analyses. 

 PIE TASK-19: Microanalysis of fuel particles. Particles identified in the previous tasks will be 

prepared in cross section for individual examination, including optical microscopy, scanning electron 

microscopy, transmission electron microscopy, high-resolution transmission electron microscopy, 

scanning transmission electron microscopy, and chemical analysis using energy dispersive 

spectroscopy and wavelength dispersive spectroscopy. This task may also include analysis of intact 

particles using x-ray tomographic methods. Additional advanced microanalysis methods that may be 

used include electron energy loss spectroscopy in conjunction with the scanning transmission electron 

microscopy, electron backscatter diffraction, and atom probe tomography. 

 PIE TASK-20: Safety testing – re-irradiation. Selected compacts or particle samples will be 

re-irradiated before safety testing, primarily to generate short-lived fission products, including 131I and 
133Xe, so I and Xe release during safety testing can be measured. This will most likely take place in 

NRAD at MFC. 

 PIE TASK-21: Safety testing. Selected compacts will undergo heat-up tests in helium at peak 

temperatures of 1400 to 1800°C for planned durations of approximately 300 consecutive hours. Both 

isothermal and variable temperature profiles will be used. Gaseous fission product release will be 

measured continuously during the test, and condensable fission product release will be measured by 

analysis of condensate surfaces within the furnace that are periodically replaced and analyzed for 

deposited isotopes. A separate fuel safety testing capability will be developed to extend the chemical 

environment capabilities to temperatures up to approximately 1600°C in an oxidizing atmosphere 

typical of air- and moisture-ingress events. This capability will be used to test AGR-5/6/7 fuel 

compacts. Additional tests in oxidizing atmospheres will be performed using archived, irradiated 

AGR-3/4 fuel compacts, focused specifically on the effect of air and moisture on fission product 

release from exposed kernels. 
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 PIE TASK-22: Graphite and matrix heating tests. Irradiated graphite and matrix specimens, with 

fission products deposited in them during irradiation, will be heated in a variety of atmospheres 

(potentially including dry helium and helium with various concentrations of air or moisture) while 

measuring fission product release. Tests in helium can also be used to help derive diffusion 

coefficients for various fission products from the rings. 

 PIE TASK-23: Archiving and waste handling. Some fuel specimens in various configurations 

(kernels, TRISO particle fuel, and compacts) will be collected and placed into archives at INL and 

ORNL for further research or historical purposes. Residual materials not chosen for archival storage 

will be handled as waste. Collecting, packaging, and disposing of irradiated fuel specimens and 

associated waste generated during AGR PIE will take place at ORNL and INL. The type of waste 

involved will determine its need for treatment or its disposition path. 

 PIE TASK-24: Reporting. Researchers will disseminate the findings, results, and lessons learned from 

the PIE task in formal and informal reports, presentations, and publications. Also, there will be 

support for program requests for specific information, clarifications, and impact assessments. 

3.3.3 Test-Train-Specific PIE and Safety Testing 

A preliminary assessment of the applicability of the detailed PIE and safety testing tasks defined 

above to the individual irradiation test trains, based on the objectives of each test train, resulted in the task 

assignments shown in Table 2. The objectives of the PIE and safety testing of each test train are 

summarized in Subsections 3.3.3.1 through 3.3.3.4. Estimated costs and tentative schedules for PIE and 

safety testing of each test train are provided in Section 4. 

3.3.3.1 AGR-1: Shakedown Test; PIE of Test Train and Early Fuel. As previously noted, the 

initially planned purpose of AGR-1, the first test train to undergo irradiation, PIE, and safety testing, was 

to gain experience with multi-monitored capsule test train design, fabrication, and operation, and to reduce 

the chances of test train or capsule failures in subsequent test trains. An additional purpose was to 

reestablish, develop, and shake down PIE and safety testing equipment and methods to be used for later 

experiment irradiations. 

However, the scope of AGR-1 PIE was substantially expanded to: 

 Provide extensive data on fuel performance under irradiation and simulated accident testing to 

support specification of the fuel to be qualified in later experiment irradiation test trains 

 Support early HTGR pre-licensing interactions with the NRC 

 Develop a quantitative understanding of the relationship between fuel fabrication processes, fuel 

product properties, and irradiation performance. 

The specific PIE and safety testing tasks performed on this test train are identified in Table 2. The 

individual task scopes are summarized in Subsection 3.3.2.3. 

3.3.3.2 AGR-2: PIE of Fuel Performance Test Train. The AGR-2 PIE and safety testing will 

provide irradiated fuel performance data beyond the online R/B measurements for UCO and UO2 fuel 

types fabricated in the larger production-scale (6-in.) coater, as discussed in Subsection 3.2.3.2. The PIE 

and safety testing also support development of a fundamental understanding of the relationship between 

fuel fabrication processes, fuel product properties, and irradiation performance. The specific PIE tasks and 

safety test tasks performed so far or planned to be performed on this test train are identified in Table 2. 
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Table 2. Test train PIE tasks. 

Task Number Task A
G

R
-1

 

A
G

R
-2

 

A
G

R
-3

/4
 

A
G

R
-5

/6
/7

 

PIE TASK-1 Test train receipt and visual inspection  X X X X 

PIE TASK-2 Test train nondestructive examination X X X X 

PIE TASK-3 Test train and capsule disassembly  X X X X 

PIE TASK-4 Component metrology  X X X X 

PIE TASK-5 Compact shipments to ORNL X X X X 

PIE TASK-6 Graphite holder gamma scanning  X X X X 

PIE TASK-7 Fuel compact gamma scanning  X X X X 

PIE TASK-8 Melt and flux wire analysis  X X X X 

PIE TASK-9 TC analysis  TBD TBD TBD 

PIE TASK-10 Properties of irradiated material specimens     X 

PIE TASK-11 Capsule deposited fission products  X X X X 

PIE TASK-12 Radionuclide transport in irradiated specimens   X  

PIE TASK-13 Microanalysis of fuel compacts X X  X 

PIE TASK-14 Compact deconsolidation  X X X X 

PIE TASK-15 Compact LBL  X X X X 

PIE TASK-16 Particle inspection and sorting  X X X X 

PIE TASK-17 Burnup measurement  X X X X 

PIE TASK-18 Irradiated microsphere gamma analysis X X X X 

PIE TASK-19 Micro-scale analysis of fuel particles  X X X X 

PIE TASK-20 Safety testing – particle re-irradiation  X X X 

PIE TASK-21 Safety testing – heat-up tests X X X X 

PIE TASK-22 Graphite and matrix heating tests   X  

PIE TASK-23 Archiving and waste handling  X X X X 

PIE TASK-24 Reporting  X X X X 

 

3.3.3.3 AGR-3/4: PIE of Fission Product Transport Test Train. The AGR-3/4 PIE and safety 

testing will provide data to support calculation of fission product diffusivities in fuel kernels and coated 

particles, and fission product diffusivities and sorptivities in fuel compact matrix and graphite for use in 

upgrading fission product transport models and codes. This PIE will focus on measurements of fission 

product inventories and concentration profiles in the graphitic components with a focus on a full mass 
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balance to support fission product transport model development. However, the PIE activities will also 

involve heating fuel compacts and irradiated graphite and matrix materials in a variety of test atmospheres 

(potentially including dry helium, air, and moisture) while measuring fission product release. The specific 

PIE and safety test tasks performed so far, or planned to be performed, on this test train are identified in 

Table 2. 

3.3.3.4 AGR-5/6/7: PIE of Fuel Qualification and Fuel Performance Limits Test Train. 
This is now planned to include three experiments, i.e., AGR-5/6/7, in a single test train. The AGR-5/6/7 

PIE and safety testing will document fuel integrity and safety test performance to demonstrate compliance 

with statistical performance requirements under normal operating and potential accident conditions. The 

primary interest is to verify successful fuel performance. This PIE makes heavy use of the fuel heat-up 

capabilities. The AGR-7 PIE measures the capability of the selected fuel to withstand irradiation and 

potential accident conditions beyond the conditions in AGR-5/6 in support of plant design and licensing. 

The specific PIE and safety test tasks planned for this test train are identified in Table 2. 

3.3.4 Moisture Ingress 

The current interest in using high-temperature steam for process heat applications has led to including 

a steam generator in the primary helium coolant system in recent evaluations of design options for the 

HTGR. This design option brings with it the risk of steam generator tube leaks, resulting in moisture 

ingress into the primary coolant system of the HTGR. Thus, there is an increased need to address the 

effects of moisture ingress on fuel behavior and fission product release from the core and transport in the 

primary coolant system and reactor building. 

A review of the considerable experimental and analytical work on moisture-ingress accidents has 

been published for the AGR Fuel program.36 This review treats analyses of a range of moisture ingress 

accidents for the MHTGR with a steam generator in the primary system, as documented in the MHTGR 

preliminary safety information document.37 The review also addresses experiments on moisture ingress, 

both in-pile and out-of-pile post-irradiation safety tests, and extensive analysis of the experimental data. 

Although detailed models of fuel hydrolysis have been developed for the purposes of assessing the 

consequences of moisture-ingress accidents on fission gas release from the fuel, it may be sufficient to 

know that (1) hydrolysis affects only fuel particles with exposed kernels; (2) gas release is dominated by 

the release of stored gas; (3) release of stored gas is independent of the type of gas (Xe or Kr) and the 

isotope of the gas; and (4) the fractional quantity released is independent of the fuel chemistry, UCO or 

UO2. 

The principal results of the experiments on fuel hydrolysis can be reduced to a logarithmic plot of 

fractional release of stored gas as a function of partial pressure of water vapor, where data from both 

in-pile and out-of-pile experiments fall on the same curve.36 Recent re-examination of the analyses of 

moisture-ingress accidents documented in the MHTGR preliminary safety information document38 

indicates that the reactor is scrammed quickly (within 8 to 22 seconds) after initiation of moisture ingress, 

whereas minutes to hours are required to release fission gas from the fuel in the experiments. While the 

coolant flow in experiments tends to be much slower than in an operating gas-cooled reactor, the 

experimental results indicate that the vast majority of fission gases released by fuel hydrolysis in a 

moisture-ingress accident will be generated after reactor shutdown. 

Experiments to measure the oxidation of fuel-element graphite and fuel-element matrix (both of 

HTGR specifications) under moisture-ingress conditions are described in a research plan for moisture and 

air ingress.21 Two types of out-of-pile experiments were proposed for the AGR program. One used 

irradiated-fuel compacts containing a known fraction of DTF UCO particles, with some of the compacts 
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enclosed in a graphite body; the other used unirradiated fuel compacts, which contained intact TRISO-

coated surrogate (ZrO2) fuel particles, in a mockup of a graphite fuel element. In the experiment with 

irradiated fuel compacts, the release of metallic and gaseous fission products will be measured as a 

function of time at temperature. A source for irradiated compacts containing DTF fuel particles, some 

enclosed in a graphite body, is from the AGR-3/4 experiment. For unirradiated surrogate material testing, 

the program is focusing in the near term on testing using (1) pure matrix specimens and (2) surrogate 

TRISO particles with no OPyC layer, such that the SiC layer is exposed. These will be used to separately 

assess the reaction rates of graphitic matrix and SiC in a variety of atmospheres, whereas tests on whole 

surrogate compacts inside graphite sleeves would make evaluation of reaction rates of the individual 

components impractical. Follow-on testing on compacts as suggested in Reference 21 may also be 

pursued, which may provide an estimate of oxygen partial pressures experienced at the TRISO particle 

SiC layer surface, resulting from oxidant flow in the reactor core graphite cooling channels. Although 

water partial pressure as high as 3.5 atm could be expected in MHTGR accident scenarios,39 calculations 

show that above about 0.3 atm partial pressure of water vapor, the rate of H-451 graphite oxidation is 

independent of steam pressure.40 Testing should determine the water partial pressure at which the graphite 

and matrix oxidation rates saturate. The test parameters should span the transition between passive 

(formation of stable SiO2) or active (formation of volatile SiO) oxidation of SiC as predicted by 

thermodynamic studies of the SiC-C-H2O system.41 

Another aspect of moisture relates to impurities in the helium coolant gas. The impurity levels in the 

helium coolant gas are much lower than the moisture levels in the ingress experiments discussed above. 

Testing with typical levels of impurities was included in the AGR-3/4 experiments. Design data needs for 

MHTGRs with steam generators, going back to 1987,42 specify in-pile testing with impure helium 

containing 12.6 Pa of H2O and CO2 and 31.5 Pa of CO. More recently, an analysis of impurities in 

operating gas-cooled reactors, including historical reactors such as Dragon, Peach Bottom-1, AVR, Fort 

St. Vrain and the currently operating high-temperature engineering test reactor (HTTR), suggests that in a 

modern gas-cooled reactor, impurities of somewhat less than 1 Pa for H2O and CO2 and in the range of 

1 to 10 Pa for CO and H2 could be expected.37 Considering the massive amount of graphite and the high 

operating temperatures in the core of an HTGR, the two key impurities that will influence the oxygen 

potential are CO and H2O. Therefore, the AGR-3/4 irradiation test contained a capsule with representative 

quantities of CO and H2 (about 5 Pa) and H2O (about 1 Pa) in the inlet helium coolant/neon purge gas. 

However, experiment data and further analysis indicated that the impurities reacted with capsule materials 

in the inlet section before reaching the fueled section. 

3.3.5 Air Ingress 

Air ingress into the core of an HTGR may occur following a depressurization accident. The severity 

of the event depends on break size, break location, and design of the reactor cavity, all of which influence 

the ability of air to enter the core via natural circulation, stratified flow, or molecular diffusion. In both a 

prismatic and a pebble-bed HTGR, a graphite or matrix thickness of about 5 mm must be permeated 

before air or reaction products can have access to a fuel compact (prismatic design) or fueled region of a 

spherical fuel element (pebble-bed design). 

Ingress of air into the reactor core following coolant depressurization has been comprehensively 

studied both analytically and experimentally.43,44,45 A major finding has been that the onset of natural 

circulation of air through the core is rapid, on the order of 100 to 500 seconds, following complete 

depressurization. Natural circulation begins relatively sooner for a larger break, whereas for a smaller 

break, the depressurization takes many hours before the system is completely depressurized and natural 

circulation can begin. The flow rate through the core under natural circulation is in the range 
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of 0.1 to 0.2 m/second for all break sizes and locations, because the principal driving force is the 

temperature difference between the core and the coolant riser. These values are expected to hold for either 

a prismatic or pebble-bed core. Note that these values do not take into account any mitigating safety 

systems but are useful starting points for planning experiments. 

As discussed in Reference 46, graphite oxidation is expected to be a small contributor to the overall 

safety consequences for a beyond-design-basis accident with air ingress. Analytical results also show that 

the safety consequences are not very sensitive to the time period required to establish natural convection 

air flow through the reactor vessel for time periods ranging from 0 to 4 days.46  

It should be noted that immediately following a larger break depressurization event (depressurization 

times ranging from a few seconds to several minutes), the atmospheres within the reactor building cavities 

that house the reactor vessel, steam generator, or heat exchanger vessel and other equipment will consist 

mostly of inert helium. This condition is a result of the reactor building designed as a vented, low-

pressure containment. The reactor building will vent its atmosphere through passive louvers until it 

returns to its low-pressure design point. The reactor building atmosphere will be mostly helium at this 

point, because the helium pressure boundary on a molar basis typically contains 4 to 5 times the gas 

content of the reactor building cavities. A mostly inert helium atmosphere within the reactor building at 

the end of a major depressurization event could greatly delay the onset of any significant air ingress into 

the reactor vessel. The relevant phenomena that control the reactor building atmosphere during 

depressurization events are being investigated both analytically and experimentally under a separate 

DOE-funded program.  

Measurements of the oxidation of IG-110 graphite (the Japanese standard graphite used in the HTTR 

core) in air indicate that the oxidation rate increases with increasing oxygen concentration and saturates at 

temperatures of about 1200°C.43 

Results of experiments using unirradiated compacts in Japan and irradiated fuel spheres in Germany 

have been reported.47 The Japanese results of weight change as a function of time indicate that oxidation 

of carbonaceous materials in an unirradiated fuel compact is complete after 20 hours in flowing air at 

1400°C, revealing the SiC layer of the particles. After this duration, the particle failure fraction was 

determined to be 6.9 × 10−4. After 54 hours in flowing air at 900°C, a particle failure fraction of 1.2 × 10−3 

was measured. German results on irradiated spherical fuel elements (burnup of about 9% FIMA) 

indicated a particle failure fraction of 2.4 × 10−4 after 410 hours in flowing air at 1300°C, 7.3 × 10−4 after 

70 hours at 1400°C, and 1.2 × 10−3 after 140 hours at 1400°C, although Schenk data reported in Fuel 

Performance and Fission Product Behavior in Gas Cooled Reactors44 gave higher failure fractions. These 

limited results suggest that significant fuel failure can be expected after tens of hours in flowing air at 

temperatures in the range of 1300 to 1400°C. However, the experimental conditions for this work, 

particularly for the studies of fuel compact oxidation in Japan and of fuel sphere oxidation in Germany, 

may not be representative of the actual conditions that would exist during air-ingress events. The supply 

of air would be limited, and the graphite structural materials in the core, in particular the fuel-element 

graphite of the prismatic fuel elements, would limit the amount of air that could reach the fuel compacts. 

Experiments to measure the oxidation of fuel-element graphite and fuel-element matrix (both of 

HTGR specification) under more representative air-ingress conditions are described in the research plan 

for moisture and air ingress.21 The same two types of out-of-pile experiments described for water ingress 

were proposed for air ingress tests; the two types of out-of-pile experiments are (1) compacts with ZrO2 

TRISO particle fuel in a graphite fuel element mockup and (2) post-irradiation heat-up of UCO fuel 

compacts, some of which contain DTF particles and some of which are enclosed in a graphite body. 
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Irradiated AGR-3/4 compacts with DTF particles can be tested in a manner similar to that described in the 

previous subsection. As described above for moisture testing, testing of unirradiated surrogate material is 

focusing in the near term on testing using (1) pure matrix specimens and (2) surrogate TRISO particles 

with no OPyC layer, such that the SiC layer is exposed. These will be used to separately assess the 

reaction rates of graphitic matrix and SiC in a variety of atmospheres. Follow-on testing of whole 

surrogate compacts in graphite sleeves, as described in Reference 21, may also be pursued. It is 

recommended that the gas flow rate in the experiments be in the range of 0.1 to 0.2 m/second. The 

nominal temperature range is 1000 to 1600°C, and the range of the fraction of air in helium will be 

determined based on calculations with codes (e.g., OXIDE48 and GAMMA) and initial experiment results. 

The test parameters should span the transition between passive to active SiC oxidation, as predicted by 

thermodynamic studies of the SiC-C-O2 system.49 

3.4 Fuel Performance Modeling 

A key product of the AGR Fuel program is the development of validated fuel performance models. 

As discussed here, fuel performance modeling addresses the structural, thermal, and chemical processes 

that can lead to coated-particle failures. The modeling considers the effects of fission product chemical 

interactions with the coatings, which can lead to degradation of the coated-particle properties. Fission 

product release from the particles and transport within the fuel-compact matrix and fuel-element graphite 

are also modeled. Many groups have attempted to model the performance of coated-particle fuels.50 These 

efforts have not resulted in a comprehensive model capable of predicting fuel performance with sufficient 

accuracy to directly facilitate fuel design or replace the need for comprehensive test data in a licensing 

application. The most significant reasons the modeling has not yet succeeded are (1) incomplete 

representative coating property data as a function of irradiation conditions and (2) insufficient 

understanding of the interactions between phenomena as irradiation proceeds. Thus, the goals are to: 

 Develop fuel performance models of coated-particle fuel (either UCO or UO2) that are more 

first-principle based and can be used to: 

- Guide current and future particle designs 

- Assist in irradiation and safety test experiment planning 

- Predict observed fuel failures and fission product release 

- Allow more accurate interpolation of fuel performance inside the performance envelope needed 

for core design assessments and modest extrapolation of fuel performance outside the existing 

performance envelope when required 

 Develop a prioritized list of material properties and constitutive relations needed for accurate 

modeling of coated-particle fuel under normal and off-normal conditions 

 Develop advanced models that take advantage of new methods 

 Benchmark these models/codes against United States and international irradiation and safety test 

experiments, where possible. 

The effort by the modeling working group has been focused on improving these crucial areas. 

Performance modeling is an iterative task. Work began on modeling during the days of the Dragon 

Project in the 1960s and continued through the 1990s, as documented in the results of an International 

Atomic Energy Agency (IAEA) Coordinated Research Project on fuel performance and fission product 

behavior.44 More recently, another IAEA Coordinated Research Project code-to-code benchmark was 
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conducted with improved models.51 While useful, currently available models are not adequate for the 

applications mentioned earlier. Models will continue to evolve throughout the fuel development phase 

and into the period of commercial fuel manufacturing and power generation. This has been the case with 

every reactor system deployed for electricity production. 

Fuel performance models are used for (1) assisting in developing candidate coated-particle fuel 

designs; (2) predicting the performance of coated-particle fuel during irradiation testing and 

post-irradiation heat-up; and (3) calculating fuel performance for HTGR core designs under normal 

operating and hypothetical accident conditions. Developing fuel performance models requires 

fundamental understanding of potential failure mechanisms and how these mechanisms depend on the 

irradiation conditions and the material constituting the fuel. Accurate fuel performance modeling will also 

require good material properties and constitutive relations information. 

Table 3 summarizes the key fuel failure mechanisms associated with TRISO particle fuel and how 

these mechanisms depend on reactor service conditions, particle design, and performance parameters. The 

failure mechanisms considered under irradiation are (1) pressure vessel failure; (2) cracking of the IPyC 

layer and IPyC layer partial debonding, leading to cracking of the SiC layer; (3) kernel migration; and (4) 

diffusive release through intact layers. Under hypothetical accident conditions, the failure mechanisms 

considered are (1) fission product attack of the SiC; (2) SiC thermal decomposition; (3) increase in SiC 

permeability/SiC degradation; (4) oxidation of the SiC layer; and (5) rapid energy deposition. 

Table 4 summarizes the important material properties required for accurate modeling under 

irradiation and potential accident conditions and lists the state of knowledge of the specific properties, 

their importance to modeling, and potential measurement techniques. The ability to obtain measurements 

for all of these material properties is limited by program resources and, in some cases, by measurement 

science given the size of the TRISO particle, its individual constituents, and the nature of the actual 

measurement to be made. 

The scope of this section is limited to activities needed to support fuel performance modeling. 

However, as indicated in Table 3, fission product release from the kernel and transport of fission products 

through the coating layers directly affect some failure mechanisms. The source term aspects of fission 

product transport behavior are covered under the Fission Product Transport and Source Term element of 

the program.  

The R&D needs for fuel performance modeling are briefly summarized in the following subsections. 

The activities required to address these needs (fabrication of test articles, irradiation, and PIE) are 

addressed in the appropriate program element, with more detailed planning performed as the program 

proceeds. 
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Table 3. Summary of coated-particle failure mechanisms. 

Failure 

Mechanism 

Reactor Service 

Conditions 

Particle Design and 

Performance Parameters Comments 

Pressure vessel 

failure 

Temperature 

Burnup 

Fast fluence 

Strength of SiC 

Buffer density (void volume) 

Fission gas release 

CO production 

Particle asphericity 

Layer thicknesses 

Kernel type (UO2, UCO) 

 

Irradiation-induced 

PyC failure 

Fast fluence 

Temperature 

Dimensional change of PyC 

Irradiation-induced creep of PyC 

Anisotropy of PyC 

Strength of PyC 

PyC thickness 

PyC density 

 

IPyC partial 

debonding 

Temperature 

Fast fluence 

Nature of the interface 

Interfacial strength 

Dimensional change of PyC 

Irradiation-induced creep of PyC 

 

Kernel migration Temperature 

Burnup 

Temperature gradient 

Layer thicknesses 

CO production 

Kernel type (UO2 versus UCO) 

Modeled with semi-empirical measured migration 

coefficient. 

Diffusive release 

through intact 

layers 

Temperature 

Burnup 

Temperature gradient 

Time at temperature 

Chemical state/transport behavior of 

fission products 

Microstructure of SiC 

SiC thickness 

Could be more important at high burnup in LEU 

fuels because of greater yields of Pd from Pu 

fissions and because of higher temperatures in future 

designs. More important under accident conditions. 
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Table 3. (continued). 
 

 

Failure 

Mechanism 

Reactor Service 

Conditions 

Particle Design and 

Performance Parameters Comments 

Corrosion of SiC 

by CO 

Temperature 

Burnup 

Time at temperature 

Kernel type (UO2, UCO) 

IPyC performance 

CO is generated in particles with UO2 kernels. At 

elevated temperatures, CO can attack the SiC layer if 

the IPyC layer is porous or has failed. 

SiC thermal 

decomposition 

Temperature 

Time at temperature 

SiC thickness 

Microstructure of SiC 

Not important in traditional accident envelope (peak 

temperature <1600°C). Expected to be important at 

~2000°C. Degradation observed at 1800°C in coated 

particles was attributed to this mechanism but may 

have been fission product attack instead. 

Increase in SiC 

permeability/SiC 

degradation 

Burnup 

Temperature 

Fluence 

Microstructure of SiC* 

Diffusion* 

Buffer densification and cracking* 

Thickness of SiC 

Permeability of SiC 

Exact mechanism is unclear, but limited data from 

higher burnup fuel suggest increased fission product 

release under long-term heat-up. Could be fission 

product attack and would be more important at 

higher burnup in LEU fuels because of greater yields 

of Pd from Pu fission and higher operating and/or 

accident temperatures. 

Oxidation of SiC 

layer 

Partial pressure of oxygen 

Temperature 

Time at temperature 

Thickness of SiC layer 

Microstructure of SiC layer 

Results from external attack such as air or water. 

Needed for modeling kinetics of oxidation. 

Rapid reactivity 

insertion 

Energy deposition (J/g-fuel) 

Time duration of the 

deposition 

Burnup of fuel 

Degree of kernel melting/vaporization 

Thickness of layers 

Coefficient of thermal expansion of layers 

Elastic modulus of layers 

Swelling of kernel 

Kernel-coating mechanical interaction 

Limited data available. However, available data 

indicate that reactivity events in an HTGR are 

relatively benign in comparison to other 

technologies. 

*Indicates a potential parameter 
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Table 4. Key material properties needed for fuel performance modeling. 

Property Current State of Knowledge Importance in Modeling How to Measure 

Irradiation performance 

PyC anisotropy Known to be critical to characterize PyC behavior. Ability 

to measure it accurately and precisely is needed. 

All key properties are thought 

to depend on anisotropy. 

Use x-ray, Raman laser, and 

optical methods.  

PyC 

irradiation-induced 

dimensional change 

Reasonably well known as a function of temperature and 

density. Key issue is link between shrinkage and anisotropy. 

Stress depends on ratio of 

shrinkage rate to 

irradiation-induced creep. 

Measure dimensional 

change on PyC specimens.  

PyC 

irradiation-induced 

creep 

Uncertain with a factor of 5, based on limited database. 

Would like to know creep as a function of temperature, 

density, and anisotropy. 

Stress depends on ratio of 

shrinkage rate to 

irradiation-induced creep. 

Use special specimens (split 

composite ring test). 

Poisson’s ratio in creep Reasonably well known. Literature data range from 0.3 to 

0.5. Best estimate is 0.4. Probably a function of density. 

Unclear whether it is a function of anisotropy. 

Has modest effect on stress in 

PyC layer. 

Use special specimens. 

Strength of PyC Data vary significantly. Some exist as a function of density 

and anisotropy. Key issue is how well the anisotropy of the 

PyC was known, because that determines the functional 

relationship. 

Very important. Obtain bistructural-

isotropic-coated particles 

that can be tested using 

classic ring test or crush 

test. 

Strength of SiC Data vary significantly. Need data as a function of density, 

neutron fluence, irradiation temperature, and microstructure 

(large grain versus small grain and columnar versus 

equiaxial). Microstructure is a function of deposition 

conditions. Data are available for Chinese SiC. German data 

suggest that irradiation can reduce strength. The United 

States has correlated many data and concludes there is still 

uncertainty about effect of irradiation. There are non-trivial 

issues related to experimental procedures used in past 

measurements. The presence of free Si in the SiC layer can 

cause strength reductions. 

Very important. Can use irradiated particles 

as well as classic brittle ring 

technique. Also can use 

axial compression of a 

cylindrical plug inside SiC 

cylindrical sample. Key 

issue is linkage of data to 

microstructure. 
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Table 4. (continued). 
 

 

Property Current State of Knowledge Importance in Modeling How to Measure 

Interfacial bond 

strength between SiC 

and PyC 

Very little is known. Historic value of ~50 MPa is used in 

calculations. Recent data that simulated SiC/PyC bond 

indicated strengths of 50 to 100 MPa. Tends to agree 

reasonably well with values from SiC/SiC composites. 

Needed to understand the 

nature of debonding of the 

layers. The nature of the bond 

depends on the nature of the 

fabrication process. 

Use special specimens and 

special punch/shear test to 

get bond strength. 

Irradiation-induced 

swelling of SiC 
Data are being obtained in United States fusion program. 

Swelling is on the order of 0.2 to 1.2% in temperature range 

of interest. More data in reactor-relevant temperature range 

(1000 to 1300°C) would be useful. 

Lower importance given 

uncertainty in other parameters. 

Take density (density 

gradient column) 

measurements. 

Irradiation-induced 

SiC creep 

Limited data at low fluence.  Modest impact. PyC creep is 

much larger effect. 

Use split-ring or bend-

strength relaxation 

techniques. 

Fission gas release 

from the kernel 

Data on gas release are reasonably well known for UO2. 

Little to no data on UCO, especially at high burnup. 

Direct contributor to pressure in 

particle. 

Can be measured by 

crushing particles or online 

from “intentionally failed” 

particles. 

CO production Important for UO2 fuel only. Data exist at low burnup from 

German program. No data at high burnup. 

Direct contributor to pressure in 

particle and affects kernel 

migration. 

Can be measured by 

crushing particles. 

Kernel swelling Reasonably well known at moderate burnup. More data at 

very high burnups would be useful. 

Need to prevent kernel/ 

coating mechanical interaction. 

Part of PIE planning for 

irradiated fuel. 

Accident performance: long-term heating/air ingress/rapid reactivity transients 

Thermal expansion 

coefficient of PyC 

Thermal expansion is different in the two orientations in 

PyC and depends on the anisotropy of the material. Effect of 

irradiation is not well known. Limited data available. 

Critical for potential reactivity 

events where large temperature 

gradients may develop within 

the fuel particle. 

Use conventional 

techniques. Small sample 

size adds to overall 

difficulty in measurement 

and uncertainty. 



 

    Form 412.09 (Rev. 10) 

 Idaho National Laboratory    

 TECHNICAL PROGRAM PLAN FOR INL 

ADVANCED REACTOR TECHNOLOGIES 

TECHNOLOGY DEVELOPMENT 

OFFICE/ADVANCED GAS REACTOR FUEL 

DEVELOPMENT AND QUALIFICATION 

PROGRAM 

Identifier: 

Revision: 

Effective Date: 

PLN-3636 

 6 

 06/28/2017 Page: 46 of 58 

 

Table 4. (continued). 
 

 

Property Current State of Knowledge Importance in Modeling How to Measure 

Elastic modulus of 

PyC 

Modulus is a function of anisotropy, fluence, density, and 

temperature. Few to no data at very high temperatures 

expected in accidents. 

Critical for potential reactivity 

events where large temperature 

gradients may develop within 

the fuel particle. 

Use resonant ultrasound 

spectroscopy or 

nano-indentation. 

Elastic modulus of SiC Data from fusion program show a 10% drop at 

reactor-relevant temperatures and radiation doses. Little 

data above 1000°C. 

Critical for potential reactivity 

events where large temperature 

gradients may develop within 

the fuel particle. 

Use resonant ultrasound 

spectroscopy or 

nano-indentation. 

Thermal expansion 

coefficient of SiC 

Limited amount of data suggests expansion is constant 

between 900 and 1300°C. No systematic dependence on 

coating temperature or neutron irradiation. The presence of 

free carbon in SiC can reduce coefficient of thermal 

expansion by 40%. 

Critical for potential reactivity 

events where large temperature 

gradients may develop within 

the fuel particle. 

Use conventional 

techniques. Small sample 

size adds to overall 

difficulty in measurement 

and uncertainty. 

Fission product 

interactions with layers 

and potential 

degradation of 

properties 

Unknown influence at present. Unknown at present. Need to examine irradiated 

high-burnup particles that 

have been heated to 

determine magnitude of 

effect. 

Buffer survivability Failure of the buffer appears to be important to whether 

fission products get to the IPyC/SiC interface. This effect 

needs to be studied with the performance model before a 

definitive direction on the need for this work can be 

determined. 

Have some properties on buffer 

strength and dimensional 

change to determine its failure; 

these can be used as a starting 

point for evaluations. 

Need to produce some 

low-density material for 

material tests.  

Kernel swelling under 

rapid energy 

deposition 

Little data available under rapid energy deposition 

conditions for reactivity-induced accidents that are more 

severe than anticipated for HTGRs. For consideration under 

GIF HTGR fuel collaboration with Japan. 

Kernel swelling and 

kernel-coating mechanical 

interaction may be critical to 

predicting failure in rapid 

reactivity transients. 

Part of PIE following 

reactivity transient testing. 
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3.4.1 Thermomechanical and Thermophysical Properties of Coating Layers 
under Normal Operation 

The thermomechanical and thermophysical properties of PyC and SiC listed in Table 4 are needed as 

a function of fast fluence and deposition conditions, where appropriate. In many cases, these 

measurements need to be made on samples of the individual materials because of the difficulty of making 

the measurement on the coated particle in situ. Examples of the properties include anisotropy of PyC, 

irradiation-induced dimensional change of PyC, irradiation-induced creep of PyC, PyC Poisson’s ratio in 

creep, interfacial bond strength between SiC and PyC, irradiation-induced swelling of SiC, 

irradiation-induced creep of SiC, and Weibull strength of PyC and SiC. This work was initiated at ORNL 

and the University of Michigan but was halted in 2013 because of a lack of funding. No further work is 

planned at this time within the AGR Fuel program. A European program is under way as part of 

collaboration activities by the GIF VHTR Fuel and Fuel Cycle Program Management Board. 

3.4.2 Thermochemical Properties of Kernel under Normal Operation 

The thermochemical properties of the kernel listed in Table 4 are needed as a function of burnup. 

Fission gas release from UO2 kernels is reasonably well understood. Fission gas release from UCO 

kernels is needed over the relevant burnup and temperature ranges for the HTGR. CO release from UO2 

kernels is also needed at burnups in excess of 10% FIMA at relevant reactor temperatures (up to 1300°C). 

Finally, measurements of kernel swelling for both UO2 and UCO kernels are needed, especially at high 

burnup. These measurements will be made on UCO kernels as part of the AGR-3/4 experiment irradiation 

and associated PIE. 

3.4.3 Thermomechanical and Thermophysical Properties of Coating Layers 
under Accident Conditions 

Table 4 lists the properties needed to model the mechanical behavior of the coated particle under 

accident conditions. The thermal expansion coefficient and elastic modulus of PyC are needed as 

functions of fast fluence and temperature (1200 to 1800°C). Also needed are the corresponding properties 

of SiC. Work in these areas is not planned under the existing budget scenario. No proposed locations or 

personnel have been identified to perform this work should its priority increase. 

3.4.4 Thermochemical Properties of Coating Layers under Accident Conditions 

Fission products can interact with the SiC layer and degrade the properties of the layer. Of greatest 

concern is Pd attack under accident conditions. Many researchers have studied the attack of the SiC layer 

by Pd. The impact of the attack on the degradation of the properties of the layer has not been studied. 

Simple one-dimensional models assume that the particle fails when ~50% of the SiC layer has been 

attacked. A more sophisticated finite-element approach that models degradation and assesses the resulting 

thermomechanical response of the degraded coatings has been developed and is being implemented in the 

PARFUME code. Review of the historical data suggests that out-of-pile testing on ideal systems provides 

interaction rates that are orders of magnitude above that observed in coated particles. Measurements of 

fission product attack have been made during PIE of AGR-1 fuel compacts and will be made on AGR-2 

fuel compacts. 

Data from Germany suggest that the SiC layer becomes permeable to certain fission products under 

high-temperature heating when the coated particles are exposed to higher-burnup and fast-fluence 

conditions (14% FIMA, 6 to 8 × 1025 neutrons/m2). The permeability may be associated with a 

microstructural change or corrosion of the SiC by CO above a critical concentration. Or the permeability 
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may be a mischaracterization of the reason for the higher fission product releases because of uncertainties 

associated with the irradiation history (especially temperature) of the AVR pebbles that were tested. 

Further evaluation of the original data is needed. 

Tests are planned to evaluate the oxidation behavior of SiC as part of the accident heat-up tests in 

AGR-5/6/7 in which the influence of air on fuel behavior will be studied. Low air partial pressures and 

fuel temperatures consistent with air-ingress calculations will be used. 

Kernel swelling and kernel coating mechanical interaction may be critical for predicting failure in 

reactivity-insertion accidents. These data can be obtained as part of PIE following reactivity-insertion 

accident simulation testing. However, reactivity-insertion accident testing is not currently planned as part 

of the AGR Fuel program, because the likelihood of rapid (super prompt critical) reactivity transients that 

could induce fuel failures are precluded by the current prismatic HTGR design. 

3.4.5 Thermophysical and Physiochemical Properties of Fuel Compacts 

With the AGR fuel compacting process for HTGR fuel, thermophysical and physiochemical 

properties of the compact need to be measured to enable accurate fuel performance assessments in the 

HTGR irradiations. Of these properties, the irradiation-induced shrinkage and the thermal conductivity of 

the compact as a function of fluence and temperature need to be measured during PIE. 

3.4.6 Code Benchmarking and Improvement 

Currently, significant activity is taking place around the world to develop improved fuel performance 

codes under normal operating and potential accident conditions. The benchmarking of fuel performance 

codes took place under the auspices of the IAEA for both normal and potential accident conditions 

through 2008, based mainly on historical irradiations and safety tests.51 Additional benchmarking is 

foreseen under the GIF/VHTR Fuel and Fuel Cycle Program Management Board based on the behavior of 

the current generation of T TRISO fuel in current irradiations and on safety tests planned performed in the 

United States and other international programs. INL has completed pre-test predictions for the AGR-1,  

AGR-252, and AGR-3/453 experiments. Safety test predictions have been completed for the AGR-154 and 

AGR-255 experiments; As-run analysis, safety test predictions, and fission product transport parameter 

estimation for AGR-3/4 will be performed in conjunction with AGR-3/4 PIE in FY 2018. Pre-test 

predictions and post-test calculations will be performed for the AGR-5/6/7 irradiation experiments. 

Similar sets of calculations will be performed for a subset of the safety tests using accident performance 

models, as determined by the AGR Fuel program. As the new material properties data in the earlier 

experiments become available, the calculations will be rerun to understand the influence of the improved 

data on predicted behavior. The performance test fuel, fuel qualification irradiations, and accident testing, 

along with planned material property irradiations (obtained via the DOE Nuclear Energy Research 

Initiative and international collaborations or by irradiation of material samples in HFIR at ORNL), will 

provide much of the separate-effects data needed to improve the fuel performance models. 

3.5 Fission Product Transport and Source Term 

The goal of the Fission Product Transport and Source Term activity was to produce a technical basis 

for source terms under normal and potential accident conditions for the HTGR. Initial studies were 

performed to measure hydrogen and tritium permeation into various high nickel superalloys that could 

potentially be used in an HTGR. Reports and papers were published56,57 that discussed the outcome of 

these studies. However, work was halted in late 2011 because of the DOE-NE decision to defer further 

NGNP project work scope until a public-private partnership was firmly established. The recent 
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announcement by DOE-NE of a Funding Opportunity Announcement award to X-energy LLC to lead a 

team that will pursue development of an HTGR is the first public-private partnership established in the 

United States, with ORNL and INL as team members also. As this award goes forward, further research 

may be performed in these areas. Under the INL ART TDO program office, further work scope regarding 

fission-product transport and source term has been cancelled for lack of a selected reactor design. 

3.6 Other Activities 

A few other activities in the AGR Fuel program are accounted for separately in the cost estimate in 

Section 4, because they do not fit easily into any one of the individual experiments or they cut across the 

different WBS elements in the program. These include: 

 Reports that document the results of the AGR Fuel program at key times will be given to the HTGR 

engineering design and licensing organizations for developing topical reports or producing safety 

documentation for the proposed plant. 

 Facilities at ORNL and INL have been upgraded, and more upgrades may be required in the future to 

accomplish irradiation and PIE activities. The experience to date has been that some of the 

infrastructure needed to carry out the AGR Fuel program was in need of repair/upgrade or did not 

exist. These upgrades and new capabilities have enabled the program to obtain the data outlined in the 

plan status update and path forward. A new safety heat-up test furnace for air/water/moisture ingress 

transient testing has to be designed, built, qualified for remote operation, and installed at INL prior to 

the start of AGR-5/6/7 PIE. The cost of this furnace is expected to be similar to the total cost of the 

FACS furnace at INL or the CCCTF furnace at ORNL. 

 Upgrades to the Nuclear Data Management and Analysis System software used to qualify and store 

all of the data generated in the AGR Fuel program that incorporate the latest versions of underlying 

software and interfaces with the Internet are anticipated over the remaining life of the program. 

4. PROGRAM SCHEDULE AND COST 

A detailed activity-based schedule (life-cycle baseline) for the activities presented in this technical 

program plan for TRISO fuel has been developed and is used to guide and prioritize activities year by 

year. A higher-level summary of that schedule is shown in Figure 3. The critical path for the fuel 

qualification remains through the AGR-5/6/7 irradiation at this time and then shifts to PIE and safety 

testing once the irradiations are complete. Irradiation durations are determined by their location in ATR. 

AGR-1 (620 EFPDs) and AGR-2 (559 EFPDs) were longer irradiations because of the lower thermal flux 

in the respective large B irradiation positions. AGR-3/4 had a much shorter duration (369 EFPDs), 

because it was irradiated in the NEFT and was a fission product transport test rather than fuel 

qualification test. The AGR-5/6/7 irradiation will be approximately 500 to 550 EFPDs, because it will 

also be irradiated in the NEFT, a higher flux position in ATR. The AGR-5/6/7 irradiation is also a 

qualification and margin test for the final AGR-5/6/7 fuel. The durations for PIE and safety testing are 

based on (1) estimates of throughputs at ORNL and INL based on the scope of anticipated activities, 

considering historical and current experience at INL and ORNL for AGR-1 and AGR-2 PIE and safety 

testing; (2) anticipated learning-curve effects for the safety testing and PIE of later compacts; and 

(3) schedule overlaps in the safety testing and PIE-related activities for fuel from each of these compacts, 

with consideration of PIE and safety testing experience gained with the early test trains. Based on the 

project schedule shown in Figure 3, the fuel for the HTGR is anticipated to be qualified by FY 2024, 

assuming the funding levels required to accomplish the tasks are available. The FY 2016 revision of the 
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ATR Integrated Strategic Operations Plan dated October 27, 2016,58 has revised the ATR core internals 

changeout reactor shutdown period to April 2020 through early January 2021. 

A detailed cost breakdown is shown by year in Figure 4, Figure 5, and Figure 6. Fabrication, 

irradiation, and PIE and safety testing activities are grouped by experiment (AGR-1, AGR-2, etc.). 

Separate cost lines are shown for fuel performance modeling and fission product transport scopes. 

Additional lines are provided for the other activities described in Subsection 3.5 that cut across the 

program WBS elements. Costs in Figure 4, Figure 5, and Figure 6 are actual costs through FY 2015. The 

budget figures for FY 2016 are included, and life-cycle baseline estimates are provided for activities in 

FYs 2017 through 2024. In the figures, the costs are also broken down by each of the major activities in 

the WBS. 

The AGR-5/6/7 experiment total life-cycle cost estimate is higher than the earlier AGR experiments 

for several reasons. First, the fuel fabrication costs are significantly greater because of the program 

decision made in February 2014 to fabricate new AGR-5/6/7 fuel kernels rather than use the original lot. 

The fuel kernels within the original lot met the fuel specifications but had fissures that were thought to 

fracture during the coating process and result in misshapen TRISO particle fuel. Thermal analysis of these 

misshapen particles demonstrated areas of excessive stress during irradiation were likely to occur and 

cause the particles to fail. Fabrication of new fuel kernels for the AGR-5/6/7 experiments required hiring 

of new operators and some staff at BWXT with related training and qualification. The kernel-fabrication 

equipment and processes had to be restarted, requiring maintenance and repair of equipment. This delay 

then caused a cascade of other delays—maintenance and repair to the coating, overcoating, and 

compacting equipment in order to be fully functional after an extended shutdown. Second, the AGR-5/6/7 

test train design is much different than the previous experiment designs in order to accomplish the test 

objectives, which has increased the costs. Also, PIE performed to date on the AGR-2 experiment 

identified TC placement as having a possible negative effect on the TRISO fuel particle performance 

during irradiation. Third, the testing of moisture and air ingress on compacts during safety testing will be 

performed in a new furnace being developed. The development, fabrication, testing, and installation of the 

furnace in a suitable operating location will increase the costs associated with PIE and safety testing of 

the AGR-5/6/7 compacts. Fourth, the PIE and safety testing will be performed at both ORNL and INL in 

order to complete it in a timely manner. The costs related to performing this work at both laboratories 

increase as a result. A final impact to the overall costs of the AGR-5/6/7 experiments is the additional 

time that is being required to complete the entire testing as a result of the extended outages planned for 

ATR, the reduced number of annual EFPDs available for experiment irradiation, and the related need for 

management and oversight of operations over the longer timeframe.  

The total program cost is estimated to be ~$367M, based on completing all activities described in this 

technical program plan, with no constraints put on annual funding levels. If the funding levels are 

constrained over this period, concessions will need to be made and priorities established as to which 

activities will be completed and which will be deferred or cancelled. PIE and safety testing, and fission 

product transport plans are based on certain assumptions with respect to the level of fuel performance and 

fission product transport model validation that the NRC will accept. If further examination and analysis 

are required above that planned, the schedule will be extended and costs will increase above those shown. 
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Figure 3. Fuel development and qualification higher-level summary schedule. 
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Figure 4. Fuel development and qualification annual costs for FYs 2003 through 2010. 

  

AGR-1 Shakedown Irradiation FY-03 FY-04 FY-05 FY-06 FY-07 FY-08 FY-09 FY-10

     Fuel Fabrication 450$            3,185$        2,594$         4,602$         233$            35$                67$                 166$              

     Design and Assembly 66$              696$           62$              1,370$         108$            (29)$               

     Irradiation 2,252$         2110 1,311$         1,832$           1,745$            1,425$           

     PIE 215$            248$            3,101$           7,252$            9,576$           

     Data Qualification 2,256$            1,617$           

                                 TOTAL   = 516$            3,881$        4,908$         8,297$         1,900$         4,939$           11,320$          12,784$         

AGR-2 Production Scale Coater

     Fuel Fabrication 2,110$         6,660$           2,102$            767$              

     Design and Assembly 212$              1,231$            2,018$           

     Irradiation 368$              

     PIE

     Data Qualification 337$              

                                 TOTAL   = -$            -$            -$             -$             2,110$         6,872$           3,333$            3,491$           

AGR-3/4 Fission Product Trans

     Fuel Fabrication 350$            206$              187$               1,095$           

     Design and Assembly 685$            120 4$                5$                  67$                 617$              

     Irradiation 118$               534$              

     PIE

     Data Qualification

                                 TOTAL   = -$            -$            685$            120$            354$            212$              372$               2,246$           

AGR-5/6/7 Fuel Qualification

     Fuel Fabrication 6,608$            6,333$           

     Design and Assembly

     Irradiation

     PIE

     Data Qualification

                                 TOTAL   = -$            -$            -$             -$             -$             -$               6,608$            6,333$           

Fuel Performance Modeling 148$            371$           710$            620$            178$            661$              1,192$            1,256$           

Fission Product Transport 82$             46$              71$              53$              396$              714$               736$              

NRC Reports -$               

Fuel Fab Commercialization -$               

Facility Upgrades 2,309$           3,811$            1,527$           

NDMAS Upgrades 1,545$           

PM Oversight 592$            937$           1,077$         1,433$         645$            1,648$           1,331$            1,557$           

                                 SUBTOTAL   = 740$            1,389$        1,833$         2,124$         876$            5,014$           7,048$            6,621$           

                                    GRAND TOTAL  = 1,256$         5,270$        7,426$         10,541$       5,240$         17,037$         28,682$          31,475$         

Cumulative actual total 1,256$         6,526$        13,952$       24,493$       29,733$       46,770$         75,451$          106,926$       

FY03-FY16 Total Actuals

FY17 Estimated Costs

FY18-FY24 Projected Costs based on scheduled activities (Includes PM Oversight and Technical Integration)



 

    Form 412.09 (Rev. 10) 

 Idaho National Laboratory    

 TECHNICAL PROGRAM PLAN FOR INL 

ADVANCED REACTOR TECHNOLOGIES 

TECHNOLOGY DEVELOPMENT 

OFFICE/ADVANCED GAS REACTOR FUEL 

DEVELOPMENT AND QUALIFICATION 

PROGRAM 

Identifier: 

Revision: 

Effective Date: 

PLN-3636 

 6 

 06/28/2017 Page: 53 of 58 

 

 
 
 

 

 

Figure 5. Fuel development and qualification annual costs for FYs 2011 through 2019. 

  

AGR-1 Shakedown Irradiation FY-11 FY-12 FY-13 FY-14 FY-15 FY-16 FY-17 FY-18 FY-19

     Fuel Fabrication 102$             23$                

     Design and Assembly

     Irradiation 2$                 248$              61

     PIE 6,549$          5,165$           5,901$            4,936$            1,809$            1,636$          143$             

     Data Qualification 254$             175$              43 80$                 215$               144$             130$             

                                 TOTAL   = 6,907$          5,611$           6,005$            5,016$            2,024$            1,780$          273$             

AGR-2 Production Scale Coater

     Fuel Fabrication

     Design and Assembly 3$                 

     Irradiation 2,624$          1,263$           1,106$            743$               2$                   

     PIE 41$                305$               870$               2,832$            5,110$          4,550$          5,391$           4,500$            

     Data Qualification 1,053$          1,081$           212$               123$               279$               131$             110$             245$              246$               

                                 TOTAL   = 3,680$          2,385$           1,623$            1,736$            3,113$            5,241$          4,660$          5,636$           4,746$            

AGR-3/4 Fission Product Trans

     Fuel Fabrication 1,948$          246$              

     Design and Assembly 3,499$          37$                

     Irradiation 1,792$          2,757$           3,003$            2,468$            824$               

     PIE 544$              583$               549$               1,487$            1,852$          2,650$          3,285$           3,299$            

     Data Qualification 91$               73$                607$               326$               450$               392$             300$             369$              370$               

                                 TOTAL   = 7,330$          3,657$           4,193$            3,343$            2,761$            2,244$          2,950$          3,654$           3,669$            

AGR-5/6/7 Fuel Qualification

     Fuel Fabrication 6,881$          4,558$           3,323$            2,910$            4,197$            3,833$          4,100$          500$              

     Design and Assembly 466$               860$               2,280$            2,430$          2,450$          

     Irradiation -$                -$              -$              1,500$           1,500$            

     PIE 31$                 452$             1,900$          2,072$           2,080$            

     Data Qualification 6$                   4$                 25$               319$              320$               

                                 TOTAL   = 6,881$          4,558$           3,789$            3,770$            6,514$            6,719$          8,475$          4,391$           3,900$            

Fuel Performance Modeling 611$             758$              610$               455$               530$               1,029$          826$             945$              748$               

Fission Product Transport 641$             174$              

NRC Reports

Fuel Fab Commercialization

Facility Upgrades 1,568$          836$              435$               -$              

NDMAS Upgrades 1,353$          597$              262$               642$               659$               651$             950$             793$              796$               

PM Oversight 1,639$          1,289$           736$               816$               1,567$            1,933$          1,984$          2,019$           2,029$            

                                 SUBTOTAL   = 5,812$          3,654$           1,608$            1,913$            3,191$            3,613$          3,760$          3,757$           3,573$            

                                    GRAND TOTAL  = 30,610$        19,865$         17,218$          15,778$          17,603$          19,597$        20,118$        17,438$         15,888$          

Cumulative actual total 137,537$      157,401$       174,619$        190,397$        208,000$        227,597$      247,715$      

FY03-FY16 Total Actuals

FY17 Estimated Costs

FY18-FY24 Projected Costs based on scheduled activities (Includes PM Oversight and Technical Integration)
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Figure 6. Fuel development and qualification annual costs for FYs 2020 through 2024. 

  

AGR-1 Shakedown Irradiation FY-20 FY-21 FY-22 FY-23 FY-24 FY-25 FY-26 FY-27 Total

     Fuel Fabrication 11,457$            

     Design and Assembly 2,273$              

     Irradiation 10,987$            

     PIE 46,531$            

     Data Qualification 4,914$              

                                 TOTAL   = 76,162$            

AGR-2 Production Scale Coater

     Fuel Fabrication 11,640$            

     Design and Assembly 3,464$              

     Irradiation 6,106$              

     PIE 4,500$           1,500$           29,599$            

     Data Qualification 247$              150$              4,214$              

                                 TOTAL   = 4,747$           1,650$           55,023$            

AGR-3/4 Fission Product Trans

     Fuel Fabrication 4,033$              

     Design and Assembly 5,034$              

     Irradiation 11,496$            

     PIE 3,218$           1,500$           18,967$            

     Data Qualification 372$              150$              3,500$              

                                 TOTAL   = 3,590$           1,650$           43,030$            

AGR-5/6/7 Fuel Qualification

     Fuel Fabrication 43,243$            

     Design and Assembly 8,486$              

     Irradiation 500$              1,800$           5,300$              

     PIE 2,071$           6,500$           9,460$           9,357$        4,303$         38,226$            

     Data Qualification 380$              411$              411$              409$           279$            2,564$              

                                 TOTAL   = 2,951$           8,711$           9,871$           9,766$        4,582$         91,211$            

Fuel Performance Modeling 1,147$           750$              1,548$           1,542$        1,731$         18,366$            

Fission Product Transport 2,913$              

NRC Reports -$                  

Fuel Fab Commercialization -$                  

Facility Upgrades 10,486$            

NDMAS Upgrades 799$              796$              796$              793$           796$            12,228$            

PM Oversight 2,035$           1,600$           1,600$           1,600$        1,600$         31,667$            

                                 SUBTOTAL   = 3,981$           3,146$           3,944$           3,935$        4,127$         75,659$            

                                    GRAND TOTAL  = 15,269$         15,157$         13,815$         13,701$      8,709$         -$             -$             -$        347,692$          

Cumulative actual total

FY03-FY16 Total Actuals

FY17 Estimated Costs

FY18-FY24 Projected Costs based on scheduled activities (Includes PM Oversight and Technical Integration)
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